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Central Let 121,322,534$      119,587,838$      125,241,877$   123,748,678$     188,000$            121,596,905$      1.68% 95.24% 4,467,365$         3.74% 3,919,343$         3.23% 8,512           1,251      14.70% 399         4.69% 96           1.13% 329         3.87% 8,937      4.99% 10,592    10,470    8,820           3.62% 83.33%

District Let 133,212,480$      132,251,671$      134,514,194$   133,858,766$     1,580,000$         132,004,522$      -0.19% 88.00% 4,076,925$         3.08% 3,775,205$         2.83% 5,006           401         8.01% 211         4.21% 23           0.46% 470         9.39% 5,499      9.85% 5,955      5,529      4,917           -1.78% 92.00%

All Contracts 254,535,014$      251,839,509$      259,756,071$   257,607,444$     1,768,000$         253,601,427$      0.70% 92.54% 8,544,290$         3.39% 7,694,548$         3.02% 13,518          1,652      12.22% 610         4.51% 119         0.88% 799         5.91% 14,436    6.79% 16,547    15,999    13,737         1.62% 86.57%

Central Let 204,845,266$      202,839,522$      212,587,339$   218,539,049$     -$                   210,527,702$      3.79% 93.02% 8,507,353$         4.19% 7,742,073$         3.78% 9,754           1,735      17.79% 827         8.48% 485         4.97% 809         8.29% 11,048    13.27% 13,650    14,368    11,806         21.04% 72.09%

District Let 153,575,814$      152,315,443$      163,783,260$   163,001,258$     -$                   162,858,905$      6.92% 84.62% 10,575,259$       6.94% 10,207,447$       6.65% 7,350           802         10.91% 380         5.17% 375         5.10% 521         7.09% 8,246      12.19% 9,429      10,724    9,542           29.82% 69.23%

All Contracts 358,421,080$      355,154,965$      376,370,599$   381,540,307$     -$                   373,386,607$      5.13% 89.86% 19,082,612$       5.37% 17,949,520$       5.01% 17,104          2,537      14.83% 1,207      7.06% 860         5.03% 1,330      7.78% 19,294    12.80% 23,079    25,092    21,348         24.81% 71.01%

Central Let 127,657,843$      126,157,408$      131,468,111$   135,797,490$     -$                   134,374,303$      6.51% 84.85% 4,488,000$         3.56% 3,810,266$         2.98% 8,946           1,841      20.58% 759         8.48% 210         2.35% 740         8.27% 9,896      10.62% 12,498    12,711    10,111         13.02% 84.85%

District Let 27,071,485$        26,354,891$        27,467,924$     27,041,353$       -$                   26,327,132$       -0.11% 90.48% 517,712$            1.96% 396,438$            1.46% 2,187           577         26.38% 188         8.60% 84           3.84% 123         5.62% 2,394      9.47% 3,159      3,077      2,312           5.72% 90.48%

All Contracts 154,729,328$      152,512,299$      158,936,035$   162,838,843$     -$                   160,701,435$      5.37% 87.04% 5,005,712$         3.28% 4,206,704$         2.72% 11,133          2,418      21.72% 947         8.51% 294         2.64% 863         7.75% 12,290    10.39% 15,657    15,788    12,423         11.59% 87.04%

Central Let 71,842,781$        71,142,447$        77,918,859$     78,173,598$       -$                   78,174,901$       9.89% 78.57% 6,461,449$         9.08% 6,076,078$         8.46% 4,363           514         11.78% 233         5.34% 24           0.55% 624         14.30% 5,011      14.85% 5,761      5,802      5,055           15.86% 78.57%

District Let 157,025,178$      156,030,890$      160,792,180$   159,539,815$     -$                   159,486,218$      2.21% 88.89% 4,006,228$         2.57% 3,767,002$         2.40% 5,458           896         16.42% 314         5.75% 537         9.84% 249         4.56% 6,244      14.40% 7,472      7,404      6,194           13.48% 94.44%

All Contracts 228,867,959$      227,173,337$      238,711,039$   237,713,413$     -$                   237,661,119$      4.62% 84.38% 10,467,677$       4.61% 9,843,080$         4.30% 9,821           1,410      14.36% 547         5.57% 561         5.71% 873         8.89% 11,255    14.60% 13,233    13,206    11,249         14.54% 87.50%

Central Let 145,510,240$      143,695,240$      147,657,693$   146,119,961$     -$                   143,452,297$      -0.17% 100.00% 2,918,657$         2.03% 2,147,452$         1.48% 9,096           963         10.59% 482         5.30% -          0.00% 823         9.05% 9,919      9.05% 11,399    11,600    10,155         11.64% 87.50%

District Let 352,412,839$      350,810,839$      387,304,502$   386,527,642$     4,201,667$         359,238,884$      2.40% 100.00% 35,467,929$       10.11% 35,111,862$       9.96% 6,937           615         8.87% 330         4.76% -          0.00% 835         12.04% 7,772      12.04% 8,750      8,543      7,598           9.53% 89.47%

All Contracts 497,923,079$      494,506,079$      534,962,195$   532,647,603$     4,201,667$         502,691,181$      1.66% 100.00% 38,386,586$       7.76% 37,259,314$       7.48% 16,033          1,578      9.84% 812         5.06% -          0.00% 1,658      10.34% 17,691    10.34% 20,149    20,143    17,753         10.73% 88.24%

Central Let 168,900,328$      166,547,046$      172,101,758$   177,757,363$     4,148,000$         175,981,598$      5.66% 84.00% 4,077,898$         2.45% 3,201,433$         1.90% 7,422           1,679      22.62% 465         6.27% 144         1.94% 335         4.51% 7,901      6.45% 10,045    9,741      7,597           2.36% 92.00%

District Let 35,801,419$        34,720,947$        36,756,268$     35,127,108$       -$                   34,216,690$       -1.45% 96.15% 1,152,540$         3.32% 954,849$            2.67% 4,625           803         17.36% 241         5.21% 265         5.73% 1,135      24.54% 6,025      30.27% 7,069      6,951      5,907           27.72% 84.62%

All Contracts 204,701,747$      201,267,993$      208,858,026$   212,884,471$     4,148,000$         210,198,288$      4.44% 90.20% 5,230,438$         2.60% 4,156,282$         2.03% 12,047          2,482      20.60% 706         5.86% 409         3.40% 1,470      12.20% 13,926    15.60% 17,114    16,692    13,504         12.09% 88.24%

Central Let 99,313,063$        98,213,563$        101,033,034$   100,400,102$     750,000$            99,197,436$       1.00% 100.00% 1,993,607$         2.03% 1,719,972$         1.73% 4,775           910         19.06% 309         6.47% 2             0.04% 117         2.45% 4,894      2.49% 6,113      6,045      4,826           1.07% 100.00%

District Let 21,501,906$        20,940,406$        21,567,621$     21,104,668$       -$                   20,860,634$       -0.38% 100.00% 201,461$            0.96% 65,715$              0.31% 2,165           232         10.72% 186         8.59% 47           2.17% (12)          -0.55% 2,200      1.62% 2,618      2,410      1,992           -7.99% 100.00%

All Contracts 120,814,969$      119,153,969$      122,600,655$   121,504,770$     750,000$            120,058,070$      0.76% 100.00% 2,195,068$         1.84% 1,785,687$         1.48% 6,940           1,142      16.46% 495         7.13% 49           0.71% 105         1.51% 7,094      2.22% 8,731      8,455      6,818           -1.76% 100.00%
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Central Let -$                    -$                    -$                 -$                   -$                   -$                    0.00% 0.00% -$                    0.00% -$                    0.00% -               -          0.00% -          0.00% -          0.00% -          0.00% -         0.00% -          -         -              0.00% 0.00%

District Let 103,491,842$      102,667,246$      104,401,905$   104,383,551$     -$                   103,660,533$      0.97% 100.00% 1,367,033$         1.33% 910,061$            0.88% 3,762           291         7.74% 271         7.20% -          0.00% 169         4.49% 3,931      4.49% 4,493      4,399      3,837           1.99% 0.00%

All Contracts 103,491,842$      102,667,246$      104,401,905$   104,383,551$     -$                   103,660,533$      0.97% 100.00% 1,367,033$         1.33% 910,061$            0.88% 3,762           291         7.74% 271         7.20% -          0.00% 169         4.49% 3,931      4.49% 4,493      4,399      3,837           1.99% 100.00%

Central Let 939,392,055$      928,183,064$      968,008,671$   980,536,241$     5,086,000$         963,305,142$      3.78% 91.71% 32,914,329$       3.55% 28,616,617$       3.05% 52,868          8,893      16.82% 3,474      6.57% 961         1.82% 3,777      7.14% 57,606    8.96% 70,058    70,737    58,370         10.41% 83.90%

District Let 984,092,963$      976,092,333$      1,036,587,854$ 1,030,584,161$  5,781,667$         998,653,518$      2.31% 92.36% 57,365,087$       5.88% 55,188,579$       5.61% 37,490          4,617      12.32% 2,121      5.66% 1,331      3.55% 3,490      9.31% 42,311    12.86% 48,945    49,037    42,299         12.83% 87.90%

All Contracts 1,923,485,018$   1,904,275,397$   2,004,596,525$ 2,011,120,402$  10,867,667$       1,961,958,660$   3.03% 91.99% 90,279,416$       4.74% 83,805,196$       4.36% 90,358          13,510    14.95% 5,595      6.19% 2,292      2.54% 7,267      8.04% 99,917    10.58% 119,003  119,774  100,669       11.41% 85.64%

Central Let 532,792,068$      525,176,825$      545,053,904$   538,206,928$     537,500$            540,554,756$      2.93% 89.81% 15,081,905$       2.87% 12,261,837$       2.30% 36,303          6,106      16.82% 2,331      6.42% 370         1.02% 3,121      8.60% 39,794    9.62% 48,328    48,488    40,051         10.32% 85.99%

District Let 316,920,347$      312,804,951$      320,448,949$   316,421,062$     100,000$            317,706,890$      1.57% 92.24% 4,780,767$         1.53% 3,528,606$         1.11% 21,097          2,561      12.14% 1,042      4.94% 294         1.39% 852         4.04% 22,243    5.43% 25,818    24,789    21,186         0.42% 93.10%

All Contracts 849,712,415$      837,981,776$      865,502,853$   854,627,990$     637,500$            858,261,646$      2.42% 90.84% 19,862,672$       2.37% 15,790,443$       1.86% 57,400          8,667      15.10% 3,373      5.88% 664         1.16% 3,973      6.92% 62,037    8.08% 74,146    73,277    61,237         6.68% 89.01%

Central Let 711,845,154$      701,976,719$      728,348,211$   721,375,434$     537,500$            723,152,455$      3.02% 89.50% 20,160,979$       2.87% 16,503,058$       2.32% 47,909          8,141      16.99% 3,212      6.70% 842         1.76% 4,150      8.66% 52,901    10.42% 64,395    64,420    53,067         10.77% 84.47%

District Let 533,463,868$      527,480,751$      541,044,559$   535,759,011$     (790,000)$           536,502,306$      1.71% 93.63% 9,192,888$         1.74% 7,580,695$         1.42% 32,307          3,695      11.44% 1,705      5.28% 460         1.42% 1,401      4.34% 34,168    5.76% 39,568    38,239    32,839         1.65% 91.08%

All Contracts 1,245,309,022$   1,229,457,470$   1,269,392,770$ 1,257,134,445$  (252,500)$           1,259,654,761$   2.46% 91.22% 29,353,867$       2.39% 24,083,753$       1.93% 80,216          11,836    14.76% 4,917      6.13% 1,302      1.62% 5,551      6.92% 87,069    8.54% 103,963  102,659  85,906         7.09% 87.23%

Notes:

1 "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (SiteManager and CRS).

2 "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.

3 "Supplemental Agreement (Excluding Contingency)" is the total amount of contract changes that were recorded as being expended by reason code in the Department's

Contract Change Tracking System.

4 "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (SiteManager and CRS) 

for contract changes.

Highlighted Column indicates Performance Measures Reported by Construction Office 
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01 T1497 43003715201 3/28/2012 QTR3 11/12 1 1 60 99 261 376.7% 0 -162 162 0 39 0 $90,611 $0 $90,611

01 T1501 40828635201 6/20/2012 QTR4 11/12 1 7 700 779 779 101.3% 1 0 0 0 75 4 $14,784,300 $133,862 $14,650,438

01 T1512 40826835201 9/26/2012 QTR1 12/13 3 19 650 871 865 107.8% 1 6 0 0 164 57 $19,473,948 $150,000 $19,323,948

01 T1514 42524715201 6/19/2013 QTR4 12/13 3 5 300 363 334 92.7% 1 29 0 0 56 7 $3,321,307 $50,000 $3,271,307

01 T1527 41787615201 2/6/2013 QTR3 12/13 2 9 768 835 810 96.7% 1 25 0 0 67 0 $12,312,349 $150,000 $12,162,349

01 T1535 43085415201 3/27/2013 QTR3 12/13 1 0 90 96 154 164.4% 0 -58 58 0 6 0 $464,512 $20,540 $443,972

01 T1541 42525115201 6/19/2013 QTR4 12/13 2 4 600 681 680 100.5% 1 1 0 0 77 4 $7,929,564 $70,779 $7,858,785

01 T1546 42910415201 2/26/2014 QTR3 13/14 1 2 130 190 219 149.2% 0 -29 29 0 36 24 $2,195,109 $50,000 $2,145,109

01 T1557 42928415201 8/27/2014 QTR1 14/15 1 0 175 202 201 101.1% 1 1 0 0 27 0 $2,509,778 $50,000 $2,459,778

01 T1565 42525015201 3/27/2013 QTR3 12/13 1 0 80 101 117 120.0% 1 -16 16 0 21 0 $965,067 $50,000 $915,067

01 T1566 20010575201 4/30/2014 QTR4 13/14 1 4 300 324 281 85.7% 1 43 0 0 24 0 $855,140 $0 $855,140

01 T1569 42911415201 9/25/2013 QTR1 13/14 1 6 250 308 291 100.4% 1 17 0 0 58 0 $6,182,000 $62,064 $6,119,936

01 T1570 42584615201 3/26/2014 QTR3 13/14 3 4 250 305 305 112.0% 1 0 0 0 55 0 $2,796,051 $50,000 $2,746,051

01 T1578 43086015201 12/4/2013 QTR2 13/14 2 9 270 410 407 98.9% 1 3 0 0 140 0 $5,634,855 $53,649 $5,581,206

01 T1591 43130115201 4/30/2014 QTR4 13/14 1 2 270 452 447 100.0% 1 5 0 0 177 5 $7,824,413 $94,834 $7,729,579

01 T1592 42729815201 5/21/2014 QTR4 13/14 5 1 275 313 312 99.6% 1 1 0 0 38 0 $1,644,078 $50,000 $1,594,078

01 T1593 43035515201 6/18/2014 QTR4 13/14 1 2 270 459 458 142.6% 0 1 0 0 73 116 $4,351,553 $50,000 $4,301,553

01 T1594 43135415201 6/18/2014 QTR4 13/14 1 5 130 258 258 164.6% 0 0 0 0 44 84 $989,000 $0 $989,000

01 T1602 43195915201 3/25/2015 QTR3 14/15 1 0 250 314 288 83.2% 1 26 0 0 80 -16 $4,933,424 $63,060 $4,870,364

01 T1603 43480915201 3/25/2015 QTR3 14/15 1 0 150 162 144 88.0% 1 18 0 0 12 0 $389,973 $32,002 $357,971

01 T1605 43339615201 4/29/2015 QTR4 14/15 1 2 300 336 282 82.0% 1 54 0 0 36 0 $3,751,820 $50,000 $3,701,820

01 T1607 43275415201 5/20/2015 QTR4 14/15 1 0 80 89 82 91.3% 1 7 0 0 9 0 $318,202 $13,967 $304,235

01 T1608 43337215201 5/20/2015 QTR4 14/15 2 1 100 121 121 100.0% 1 0 0 0 21 0 $653,329 $27,308 $626,021

01 T1609 43337315201 5/20/2015 QTR4 14/15 1 0 100 139 139 100.0% 1 0 0 0 39 0 $265,092 $19,092 $246,000

01 T1611 43340215201 5/20/2015 QTR4 14/15 2 1 75 97 96 98.7% 1 1 0 0 22 0 $1,066,318 $41,600 $1,024,718

01 T1614 42814515201 6/17/2015 QTR4 14/15 1 0 100 114 101 87.0% 1 13 0 0 14 0 $678,214 $0 $678,214

01 T1616 43087315201 6/17/2015 QTR4 14/15 2 0 145 236 235 120.7% 0 1 0 0 60 31 $558,843 $21,810 $537,033

01 T1620 43494315201 6/17/2015 QTR4 14/15 1 0 70 121 130 132.9% 0 -9 9 0 51 0 $446,729 $20,583 $426,146

01 T1622 43576915201 5/20/2015 QTR4 14/15 1 0 80 104 104 100.0% 1 0 0 0 24 0 $820,360 $34,375 $785,985

01 T1624 42983115201 7/29/2015 QTR1 15/16 1 0 70 81 71 85.7% 1 10 0 0 11 0 $192,446 $11,919 $180,527

01 T1632 43091815201 10/28/2015 QTR2 15/16 1 0 60 60 45 75.0% 1 15 0 0 0 0 $66,914 $0 $66,914

01 T1635 43131215201 9/30/2015 QTR1 15/16 1 0 110 113 100 88.2% 1 13 0 0 3 0 $1,313,134 $50,000 $1,263,134

01 T1640 43322215201 9/30/2015 QTR1 15/16 2 0 100 105 80 75.0% 1 25 0 0 5 0 $355,131 $15,531 $339,600

01 T1641 43319315201 9/30/2015 QTR1 15/16 2 0 134 137 96 69.4% 1 41 0 0 3 0 $339,881 $0 $339,881

01 T1643 43451015201 9/30/2015 QTR1 15/16 2 0 90 97 95 97.8% 1 2 0 0 7 0 $750,000 $47,791 $702,209

01 T1996 43086115201 1/28/2015 QTR3 14/15 1 0 90 133 133 120.0% 1 0 0 0 41 2 $336,490 $14,047 $322,443

01 T1A04 43337915201 3/25/2015 QTR3 14/15 2 0 150 185 185 100.0% 1 0 0 0 35 0 $1,458,709 $50,000 $1,408,709

01 T1A05 42910815201 10/29/2014 QTR2 14/15 1 2 160 182 158 85.0% 1 24 0 0 22 0 $2,154,862 $50,000 $2,104,862

01 T1A09 42983415201 8/27/2014 QTR1 14/15 1 6 185 198 194 98.9% 1 4 0 0 11 2 $1,499,987 $0 $1,499,987

01 T1A12 43121015201 12/3/2014 QTR2 14/15 1 0 145 194 194 100.0% 1 0 0 0 49 0 $3,770,622 $50,000 $3,720,622

01 T1A13 43086915201 3/25/2015 QTR3 14/15 1 0 90 97 87 88.9% 1 10 0 0 7 0 $631,353 $24,017 $607,336

01 T1A14 43341115201 12/3/2014 QTR2 14/15 1 1 110 131 131 108.2% 1 0 0 0 12 9 $247,066 $11,866 $235,200

42           62 93 8512 10592 10470 83.3% 35 122 274 0 1751 329 121,322,534$         1,734,696$             119,587,838$         

01 E1J69 20074625201 6/29/2012 QTR4 11/12 1 6 550 629 629 110.0% 1 0 0 0 37 42 $8,819,248 $50,000 $8,769,248

01 E1J71 41263625201 5/31/2012 QTR4 11/12 2 14 565 936 936 153.5% 0 0 0 0 69 302 $6,703,703 $50,000 $6,653,703

01 E1J72 41664925201 5/17/2012 QTR4 11/12 1 5 795 1092 1092 112.7% 1 0 0 0 196 101 $54,100,000 $150,000 $53,950,000

01 E1M43 41562125201 8/29/2013 QTR1 13/14 3 4 900 931 749 79.8% 1 182 0 0 31 0 $37,887,000 $150,000 $37,737,000

01 E1N08 42347115201 6/19/2014 QTR4 13/14 1 4 200 242 242 106.5% 1 0 0 0 36 6 $1,880,948 $50,000 $1,830,948

01 E1N35 43496715201 6/19/2014 QTR4 13/14 1 1 60 67 61 90.0% 1 6 0 0 7 0 $93,903 $3,487 $90,416

01 E1N47 43019125201 6/19/2014 QTR4 13/14 2 1 175 213 204 94.9% 1 9 0 0 38 0 $4,346,396 $50,000 $4,296,396

01 E1N64 43160515201 8/29/2014 QTR1 14/15 1 0 150 176 175 99.3% 1 1 0 0 26 0 $3,021,172 $50,000 $2,971,172

01 E1N65 42909615201 10/16/2014 QTR2 14/15 1 0 130 153 150 97.7% 1 3 0 0 23 0 $1,285,754 $50,000 $1,235,754

01 E1N66 41787625201 6/18/2015 QTR4 14/15 1 0 65 67 23 32.3% 1 44 0 0 2 0 $135,934 $8,934 $127,000

01 E1N67 43121315201 11/20/2014 QTR2 14/15 1 0 70 91 91 110.0% 1 0 0 0 21 0 $660,116 $29,692 $630,424

01 E1N70 40826895201 1/15/2015 QTR3 14/15 1 0 50 63 63 100.0% 1 0 0 0 13 0 $129,260 $9,480 $119,780

01 E1N71 43006015201 1/15/2015 QTR3 14/15 1 0 80 95 92 96.3% 1 3 0 0 15 0 $567,387 $27,173 $540,214

01 E1N75 43504415201 11/20/2014 QTR2 14/15 1 0 75 80 77 96.0% 1 3 0 0 5 0 $143,326 $7,141 $136,185

Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects
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Days 
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 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

Dist 01 -  Central Let Contrats SubTotal

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 
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in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID
Time Ext 

Days SA Days

$89,035 $88,897 $43,964 $0 $43,964 $44,933 $44,933 49.6% 1 $0 $1,576 17 18 4 0

$15,330,267 $14,964,740 $0 $0 $0 $14,964,740 $15,047,703 102.7% 1 $82,963 $545,967 48 22 0 4

$20,142,554 $20,429,764 $0 $0 $0 $20,429,764 $20,268,347 104.9% 1 $161,418 $668,606 138 26 0 0

$3,411,911 $3,351,339 $14,244 $0 $14,244 $3,337,095 $3,213,865 98.2% 1 $123,230 $90,604 38 18 0 7

$13,258,294 $12,897,465 $0 $0 $0 $12,897,465 $12,514,104 102.9% 1 $383,360 $945,945 41 26 0 0

$464,512 $425,065 $42,504 $0 $42,504 $382,561 $179,170 40.4% 1 $203,390 $0 4 2 0 0

$8,206,423 $8,137,566 $0 $0 $0 $8,137,566 $8,012,739 102.0% 1 $124,827 $276,859 58 19 0 0

$2,159,801 $2,156,391 $50,518 $0 $50,518 $2,105,873 $2,085,969 97.2% 1 $19,904 $35,308 11 14 0 10

$2,509,778 $2,520,762 $0 $0 $0 $2,520,762 $2,358,044 95.9% 1 $162,718 $0 22 2 0 0

$965,067 $784,407 $0 $0 $0 $784,407 $784,407 85.7% 1 $0 $0 18 3 0 0

$880,470 $883,951 $0 $0 $0 $883,951 $883,951 103.4% 1 $0 $25,330 14 10 0 0

$6,464,300 $6,471,534 $13,000 $0 $13,000 $6,458,534 $6,460,044 105.6% 1 $1,510 $282,300 35 5 0 0

$3,242,177 $3,374,573 $0 $120,000 $120,000 $3,494,573 $3,324,455 121.1% 0 $170,118 $446,126 14 11 0 0

$5,727,333 $5,707,127 $0 $0 $0 $5,707,127 $5,640,992 101.1% 1 $66,135 $92,478 121 19 0 0

$8,062,184 $7,860,334 $0 $0 $0 $7,860,334 $7,721,971 99.9% 1 $138,364 $237,771 159 18 0 5

$1,668,510 $1,623,620 $0 $0 $0 $1,623,620 $1,623,620 101.9% 1 $0 $24,432 32 6 0 0

$4,454,983 $4,490,929 $0 $0 $0 $4,490,929 $4,421,788 102.8% 1 $69,141 $103,430 51 22 0 13

$1,119,395 $1,113,069 $0 $0 $0 $1,113,069 $1,113,069 112.5% 0 $0 $130,395 39 5 0 13

$4,933,424 $4,902,301 $0 $0 $0 $4,902,301 $4,649,830 95.5% 1 $252,471 $0 63 17 0 -16

$389,973 $374,757 $0 $0 $0 $374,757 $374,757 104.7% 1 $0 $0 2 10 0 0

$3,757,722 $3,715,901 $0 $72,000 $72,000 $3,787,901 $3,700,336 100.0% 1 $87,566 $5,902 25 11 0 0

$318,202 $281,765 $0 $0 $0 $281,765 $281,765 92.6% 1 $0 $0 7 2 0 0

$651,711 $633,208 $0 $0 $0 $633,208 $633,208 101.1% 1 $0 $1,618 5 16 0 0

$265,092 $246,000 $0 $0 $0 $246,000 $246,000 100.0% 1 $0 $0 24 15 0 0

$1,104,584 $1,072,294 $0 $0 $0 $1,072,294 $1,072,294 104.6% 1 $0 $38,266 22 0 0 0

$678,214 $676,248 $0 $0 $0 $676,248 $676,248 99.7% 1 $0 $0 2 12 0 0

$558,843 $547,357 $0 $0 $0 $547,357 $547,357 101.9% 1 $0 $0 42 18 0 0

$446,729 $420,598 $9,666 $0 $9,666 $410,932 $420,598 98.7% 1 $9,666 $0 25 12 0 0

$820,360 $783,395 $0 $0 $0 $783,395 $783,395 99.7% 1 $0 $0 22 2 0 0

$192,446 $180,527 $0 $0 $0 $180,527 $180,527 100.0% 1 $0 $0 8 3 0 0

$66,914 $66,914 $0 $0 $0 $66,914 $66,914 100.0% 1 $0 $0 0 0 0 0

$1,313,134 $1,257,122 $0 $0 $0 $1,257,122 $1,234,958 97.8% 1 $22,164 $0 3 0 0 0

$355,131 $339,600 $0 $0 $0 $339,600 $339,600 100.0% 1 $0 $0 5 0 0 0

$339,881 $339,881 $0 $0 $0 $339,881 $339,881 100.0% 1 $0 $0 3 0 0 0

$750,000 $713,682 $0 $0 $0 $713,682 $713,682 101.6% 1 $0 $0 6 1 0 0

$336,490 $331,697 $0 $0 $0 $331,697 $331,697 102.9% 1 $0 $0 21 4 0 0

$1,458,709 $1,401,866 $0 $4,000 $4,000 $1,397,866 $1,389,740 98.7% 1 $8,126 $0 20 15 0 0

$2,208,421 $2,164,641 $0 $0 $0 $2,164,641 $2,077,091 98.7% 1 $87,549 $53,559 20 2 0 0

$1,466,843 $1,458,866 $0 $0 $0 $1,458,866 $1,458,866 97.3% 1 $0 $33,144 7 4 0 2

$3,770,622 $3,700,017 $0 $0 $0 $3,700,017 $3,520,482 94.6% 1 $179,536 $0 44 5 0 0

$631,353 $608,128 $0 $0 $0 $608,128 $608,128 100.1% 1 $0 $0 5 2 0 0

$270,085 $250,380 $0 $0 $0 $250,380 $250,380 106.5% 1 $0 $23,019 10 2 0 9

125,241,877$         123,748,678$         (173,896)$            188,000$                  14,104$           123,762,782$   121,596,905$            95.2% 40           (2,165,878)$              3,919,343$             1251 399 4 47

$9,865,997 $9,845,954 $0 $0 $0 $9,845,954 $9,861,107 112.5% 0 $15,153 $1,046,749 0 24 9 42

$7,531,485 $7,530,256 $0 $0 $0 $7,530,256 $7,530,256 113.2% 0 $0 $827,782 22 47 0 121

$55,514,659 $55,350,517 $0 $0 $0 $55,350,517 $55,125,629 102.2% 1 $224,888 $1,414,659 165 31 0 101

$38,241,807 $38,270,065 $0 $1,500,000 $1,500,000 $39,770,065 $37,137,763 98.4% 1 $2,632,302 $354,807 11 20 0 0

$1,908,269 $1,858,269 $0 $0 $0 $1,858,269 $1,834,616 100.2% 1 $23,653 $27,320 16 13 0 0

$106,903 $100,206 $0 $0 $0 $100,206 $100,206 110.8% 0 $0 $13,000 3 4 0 0

$4,413,679 $4,400,332 $0 $0 $0 $4,400,332 $4,322,422 100.6% 1 $77,910 $67,283 25 13 0 0

$3,021,172 $3,068,023 $0 $0 $0 $3,068,023 $2,921,086 98.3% 1 $146,936 $0 17 9 0 0

$1,285,754 $1,252,542 $0 $0 $0 $1,252,542 $1,182,541 95.7% 1 $70,001 $0 21 2 0 0

$135,934 $127,000 $0 $0 $0 $127,000 $127,000 100.0% 1 $0 $0 2 0 0 0

$660,116 $658,410 $0 $0 $0 $658,410 $658,410 104.4% 1 $0 $0 12 2 0 0

$129,260 $124,484 $0 $0 $0 $124,484 $124,484 103.9% 1 $0 $0 13 0 0 0

$567,387 $532,744 $0 $0 $0 $532,744 $532,744 98.6% 1 $0 $0 13 2 0 0

$143,326 $131,167 $0 $0 $0 $131,167 $132,630 97.4% 1 $1,463 $0 4 1 0 0

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 
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Adjustments 
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 Weather 
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID

 SA Amount  Premium Cost 

$0 $0

$334,024 $0

$335,638 $10,644

$46,042 $0

$262,529 $0

$0 $0

$248,527 $9,547

($17,725) $0

$0 $0

$0 $0

$17,931 $1,430

$22,866 $0

$36,506 $0

$20,908 $2,691

$259,901 $0

$2,784 $0

$0 $0

$19,459 $0

$9,543 $0

$9,904 $0

$3,902 $0

$0 $0

$2,349 $0

$0 $0

$38,266 $0

$0 $0

$0 $0

$993 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$7,107 $0

$0 $0

$18,835 $0

$3,473 $2,526

$24,624 $0

$1,419 $0

$23,019 $0

1,732,824$         26,838$            

$835,826 $0

$99,861 $9,614

$1,373,941 $0

$282,479 $0

$0 $0

$13,000 $0

$0 $0

$0 $0

$0 $0

$0 $0

$27,986 $0

$4,704 $0

$0 $0

$0 $0

Changed Conditions Work Orders
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

0 0 ($1,576) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $328,205 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 57 $446,552 $194,978 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $62,256 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $689,450 $18,277 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 4 $79,218 $11,206 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

11 14 $8,387 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,399 $7,399 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $192,307 $40,346 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

30 0 $458,800 $45,280 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $36,741 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $26,087 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $27,758 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 72 $76,757 $0 0 27 $43,422 $39,296 0 0 $0 $0 0 0 $0 $0

0 4 $6,266 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,838 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $9,310 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 31 $10,495 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

14 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $15,985 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

16 2 $2,148 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $14,169 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($36,616) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

71 184 2,466,936$         317,486$          0 27 43,422$              39,296$            0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $56,914 $0 0 0 $0 $0 0 0 $0 $0 0 0 $840 $0

0 95 $314,019 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $96,582 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $42,450 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 5 $22,343 $8,999 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $67,283 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($26,306) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $15,508 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

3 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

18 0 $8,892 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $22,455 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 4 $0 $0 0 0 $0 $0 0 0 $0 $0

0 67 $104,670 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $18,968 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

21 67 144,187$            -$                  0 4 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $200,041 $200,041 0 0 $0 $0 0 0 $0 $0 0 0 $9,776 $0

0 86 $401,293 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $16,531 $0 0 0 $0 $0 0 0 $0 $0 0 0 $5,627 $0

0 0 $312,310 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $80,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 80,000$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($6,891) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($163,149) $0

0 0 $0 $0 0 1 $4,977 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders
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01 T1497 43003715201

01 T1501 40828635201

01 T1512 40826835201

01 T1514 42524715201

01 T1527 41787615201

01 T1535 43085415201

01 T1541 42525115201

01 T1546 42910415201

01 T1557 42928415201

01 T1565 42525015201

01 T1566 20010575201

01 T1569 42911415201

01 T1570 42584615201

01 T1578 43086015201

01 T1591 43130115201

01 T1592 42729815201

01 T1593 43035515201

01 T1594 43135415201

01 T1602 43195915201

01 T1603 43480915201

01 T1605 43339615201

01 T1607 43275415201

01 T1608 43337215201

01 T1609 43337315201

01 T1611 43340215201

01 T1614 42814515201

01 T1616 43087315201

01 T1620 43494315201

01 T1622 43576915201

01 T1624 42983115201

01 T1632 43091815201

01 T1635 43131215201

01 T1640 43322215201

01 T1641 43319315201

01 T1643 43451015201

01 T1996 43086115201

01 T1A04 43337915201

01 T1A05 42910815201

01 T1A09 42983415201

01 T1A12 43121015201

01 T1A13 43086915201

01 T1A14 43341115201

01 E1J69 20074625201

01 E1J71 41263625201

01 E1J72 41664925201

01 E1M43 41562125201

01 E1N08 42347115201

01 E1N35 43496715201

01 E1N47 43019125201

01 E1N64 43160515201

01 E1N65 42909615201

01 E1N66 41787625201

01 E1N67 43121315201

01 E1N70 40826895201

01 E1N71 43006015201

01 E1N75 43504415201

Dist 01 -  Central Let Contrats SubTotal

District Contract Number
Financial 

Project ID
Time Ext 

Days SA Days  SA Amount  Premium Cost 

4 0 ($1,576) $0

0 4 $635,924 $0

0 57 $797,698 $205,622

0 7 $108,298 $0

0 0 $951,980 $18,277

0 0 $0 $0

0 4 $327,744 $20,752

11 24 ($9,339) $0

3 0 $0 $0

0 0 $0 $0

0 0 $25,330 $8,829

18 0 $304,064 $40,346

30 0 $495,306 $45,280

0 0 $80,103 $2,691

0 5 $285,988 $0

0 0 $30,542 $0

0 116 $120,178 $39,296

0 84 $130,395 $0

0 -16 $9,543 $0

0 0 $9,904 $0

0 0 $5,902 $0

0 0 $0 $0

0 0 $7,187 $0

0 0 $0 $0

0 0 $47,576 $0

0 0 $0 $0

0 31 $10,495 $0

14 0 $993 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $15,985 $0

16 2 $9,255 $0

0 0 $0 $0

0 0 $51,972 $0

0 2 ($33,144) $2,526

0 0 $24,624 $0

0 0 $1,419 $0

0 9 $23,019 $0

96 329 4,467,365$         383,619$          

9 42 $1,096,506 $200,041

0 302 $815,173 $9,614

0 101 $1,492,682 $0

0 0 $474,089 $0

7 6 $27,320 $8,999

0 0 $13,000 $0

0 0 $67,283 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

7 0 $27,986 $0

0 0 $4,704 $0

0 0 $0 $0

0 0 $0 $0

Totals Work Orders
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

01 E1N76 43510615201 11/20/2014 QTR2 14/15 1 0 180 195 160 80.6% 1 35 0 0 15 0 $3,493,285 $50,000 $3,443,285

01 E1N96 42949925201 10/16/2014 QTR2 14/15 1 1 90 91 51 55.6% 1 40 0 0 1 0 $229,418 $9,702 $219,716

01 E1O03 43121115201 2/19/2015 QTR3 14/15 1 1 155 210 210 107.1% 1 0 0 0 44 11 $3,069,378 $50,000 $3,019,378

01 E1O04 43142315201 5/21/2015 QTR4 14/15 1 2 200 224 224 100.0% 1 0 0 0 24 0 $2,788,859 $50,000 $2,738,859

01 E1O05 43503615201 6/18/2015 QTR4 14/15 1 0 85 99 98 98.8% 1 1 0 0 14 0 $722,639 $32,315 $690,324

01 E1O06 43574215201 11/20/2014 QTR2 14/15 1 0 50 50 16 32.0% 1 34 0 0 0 0 $140,780 $9,482 $131,298

01 E1O15 43600415201 2/19/2015 QTR3 14/15 1 0 60 80 89 128.3% 0 -9 9 0 12 8 $260,177 $9,522 $250,655

01 E1O17 43642215201 5/21/2015 QTR4 14/15 1 0 41 51 48 92.7% 1 3 0 0 10 0 $122,267 $6,051 $116,216

01 E1O49 43504615201 10/15/2015 QTR2 15/16 1 0 60 60 30 50.0% 1 30 0 0 0 0 $96,653 $4,653 $92,000

01 E1O50 43121215201 6/14/2016 QTR4 15/16 1 0 160 0 0 0.0% 1 0 0 0 0 0 $2,473,492 $50,000 $2,423,492

01 E1O84 43494415201 7/16/2015 QTR1 15/16 1 0 60 60 19 31.7% 1 41 0 0 0 0 $41,385 $3,177 $38,208

25           29 39 5006 5955 5529 92.0% 23 426 9 0 639 470 133,212,480$         960,809$                132,251,671$         

67 91 132 13518 16547 15999 86.6% 58 548 283 0 2390 799 254,535,014$         2,695,505$             251,839,509$         

02 T2260 21327245201 9/24/2008 QTR1 08/09 2 40 1120 1589 1588 119.6% 1 1 0 0 248 221 $57,786,749 $150,000 $57,636,749

02 T2376 21321755201 2/23/2011 QTR3 10/11 1 5 1200 1663 1663 106.1% 1 0 0 0 390 73 $19,453,030 $150,000 $19,303,030

02 T2415 42884215201 3/28/2012 QTR3 11/12 1 1 40 131 131 280.0% 0 0 0 0 49 42 $75,000 $0 $75,000

02 T2436 21325945201 9/26/2012 QTR1 12/13 1 2 300 349 936 296.3% 0 -587 587 0 47 2 $3,295,279 $50,000 $3,245,279

02 T2439 42732815201 9/26/2012 QTR1 12/13 1 0 70 75 111 151.4% 0 -36 36 0 5 0 $240,847 $16,502 $224,345

02 T2443 42698615201 2/6/2013 QTR3 12/13 1 0 150 204 203 105.3% 1 1 0 0 45 9 $4,870,523 $56,040 $4,814,483

02 T2451 42870015201 4/24/2013 QTR4 12/13 1 0 180 236 212 87.8% 1 24 0 0 54 2 $1,627,608 $50,000 $1,577,608

02 T2491 42975245201 9/25/2013 QTR1 13/14 1 1 65 90 87 120.0% 1 3 0 0 9 16 $108,384 $8,041 $100,343

02 T2496 43351015201 9/25/2013 QTR1 13/14 2 2 400 608 606 141.3% 0 2 0 0 148 60 $2,131,717 $50,000 $2,081,717

02 T2503 42889315201 10/30/2013 QTR2 13/14 1 0 35 49 49 102.9% 1 0 0 0 13 1 $208,750 $11,135 $197,615

02 T2510 43224915201 2/5/2014 QTR3 13/14 1 0 90 95 102 107.8% 1 -7 7 0 5 0 $134,282 $0 $134,282

02 T2512 42869015201 12/4/2013 QTR2 13/14 1 0 260 389 389 100.0% 1 0 0 0 129 0 $8,787,879 $96,597 $8,691,282

02 T2513 42975125201 2/5/2014 QTR3 13/14 1 2 300 350 452 134.3% 0 -102 102 0 49 1 $3,268,007 $50,000 $3,218,007

02 T2514 42445415201 5/21/2014 QTR4 13/14 1 1 270 516 516 166.7% 0 0 0 0 217 29 $3,961,975 $50,000 $3,911,975

02 T2516 42975265201 2/26/2014 QTR3 13/14 1 0 70 143 142 162.9% 0 1 0 0 28 45 $243,303 $13,325 $229,978

02 T2517 41695325201 2/26/2014 QTR3 13/14 1 3 300 488 488 127.3% 0 0 0 0 112 76 $5,124,750 $58,877 $5,065,873

02 T2524 42870915201 5/7/2014 QTR4 13/14 2 2 150 298 302 112.7% 1 -4 4 0 133 15 $3,832,891 $67,277 $3,765,614

02 T2526 42869815201 2/26/2014 QTR3 13/14 1 0 225 303 303 104.4% 1 0 0 0 68 10 $4,899,572 $59,189 $4,840,383

02 T2527 42870515201 5/21/2014 QTR4 13/14 1 2 195 311 311 111.8% 1 0 0 0 93 23 $3,855,596 $50,000 $3,805,596

02 T2528 42870615201 5/21/2014 QTR4 13/14 2 1 260 425 425 113.5% 1 0 0 0 150 15 $6,187,853 $81,793 $6,106,060

02 T2529 42871215201 5/21/2014 QTR4 13/14 1 0 190 354 354 152.6% 0 0 0 0 164 0 $5,035,067 $50,000 $4,985,067

02 T2530 21156035201 5/21/2014 QTR4 13/14 1 3 150 207 196 118.7% 1 11 0 0 57 0 $1,259,477 $0 $1,259,477

02 T2531 21308255201 6/18/2014 QTR4 13/14 1 0 180 235 331 157.2% 0 -96 96 0 48 7 $2,996,901 $50,000 $2,946,901

02 T2532 20916835201 5/21/2014 QTR4 13/14 1 1 400 516 516 107.5% 1 0 0 0 86 30 $5,061,594 $50,000 $5,011,594

02 T2535 42053145201 6/18/2014 QTR4 13/14 1 1 120 164 164 121.7% 0 0 0 0 21 23 $1,754,776 $50,000 $1,704,776

02 T2537 42476915201 6/18/2014 QTR4 13/14 1 0 60 61 60 98.3% 1 1 0 0 1 0 $107,840 $0 $107,840

02 T2542 21300425201 6/18/2014 QTR4 13/14 1 0 250 306 306 116.0% 1 0 0 0 42 14 $1,573,000 $50,000 $1,523,000

02 T2543 43055515201 8/27/2014 QTR1 14/15 1 0 70 93 93 101.4% 1 0 0 0 23 0 $1,738,869 $50,000 $1,688,869

02 T2544 42880815201 8/27/2014 QTR1 14/15 1 1 180 342 340 101.7% 1 2 0 0 157 5 $7,085,441 $54,149 $7,031,292

02 T2546 42889615201 9/24/2014 QTR1 14/15 1 4 190 261 261 106.8% 1 0 0 0 71 0 $1,837,492 $0 $1,837,492

02 T2550 42698415201 9/24/2014 QTR1 14/15 1 0 240 318 318 106.3% 1 0 0 0 63 15 $8,823,739 $93,073 $8,730,666

02 T2551 43035225201 10/29/2014 QTR2 14/15 1 0 180 237 235 107.8% 1 2 0 0 41 16 $6,221,583 $61,863 $6,159,720

02 T2552 43055415201 10/29/2014 QTR2 14/15 1 0 90 114 114 105.6% 1 0 0 0 19 5 $1,940,620 $50,000 $1,890,620

02 T2553 43068735201 10/29/2014 QTR2 14/15 1 2 200 243 243 103.0% 1 0 0 0 43 0 $5,349,340 $0 $5,349,340

02 T2554 43112915201 10/29/2014 QTR2 14/15 1 0 140 151 150 99.3% 1 1 0 0 11 0 $4,054,390 $50,000 $4,004,390

02 T2556 21007535201 9/24/2014 QTR1 14/15 1 0 280 288 236 81.8% 1 52 0 0 8 0 $1,492,042 $50,000 $1,442,042

02 T2557 21028695201 9/24/2014 QTR1 14/15 1 0 220 340 341 129.5% 0 -1 1 0 78 42 $1,965,000 $50,000 $1,915,000

02 T2559 43054915201 9/24/2014 QTR1 14/15 1 0 75 78 77 98.7% 1 1 0 0 3 0 $839,141 $36,224 $802,917

02 T2560 43054615201 12/3/2014 QTR2 14/15 1 0 120 165 163 98.3% 1 2 0 0 45 0 $2,422,564 $50,000 $2,372,564

02 T2561 43055815201 12/3/2014 QTR2 14/15 1 1 160 199 190 100.6% 1 9 0 0 29 10 $5,337,202 $59,866 $5,277,336

02 T2565 41524915201 3/25/2015 QTR3 14/15 1 0 280 305 303 99.3% 1 2 0 0 25 0 $2,340,471 $0 $2,340,471

02 T2566 43401415201 12/3/2014 QTR2 14/15 1 0 119 154 154 100.0% 1 0 0 0 35 0 $552,684 $25,644 $527,040

02 T2580 42869715201 3/25/2015 QTR3 14/15 1 0 180 207 207 101.1% 1 0 0 0 25 2 $4,962,038 $56,149 $4,905,889

Dist 01 District Let Contracts SubTotal

District 01 Totals
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

$3,493,285 $3,362,358 $0 $80,000 $80,000 $3,442,358 $3,345,583 97.2% 1 $96,775 $0 7 8 0 0

$228,371 $218,669 $0 $0 $0 $218,669 $218,669 99.5% 1 $0 $1,047 0 1 0 0

$3,093,216 $2,981,779 $0 $0 $0 $2,981,779 $2,906,324 96.3% 1 $75,455 $23,837 28 16 0 0

$2,789,673 $2,723,691 $0 $0 $0 $2,723,691 $2,630,418 96.0% 1 $93,273 $815 13 11 0 0

$722,639 $686,262 $0 $0 $0 $686,262 $686,262 99.4% 1 $0 $0 13 1 0 0

$140,780 $132,639 $0 $0 $0 $132,639 $132,639 101.0% 1 $0 $0 0 0 0 0

$260,177 $256,975 $9,666 $0 $9,666 $247,309 $247,309 98.7% 1 $0 $0 6 6 0 0

$122,267 $116,216 $0 $0 $0 $116,216 $116,216 100.0% 1 $0 $0 10 0 0 0

$96,653 $92,000 $0 $0 $0 $92,000 $92,000 100.0% 1 $0 $0 0 0 0 0

$0 $0 $0 $0 $0 $0 $0 0.0% 1 $0 $0 0 0 0 0

$41,385 $38,208 $0 $0 $0 $38,208 $38,208 100.0% 1 $0 $0 0 0 0 0

134,514,194$         133,858,766$         (9,666)$                1,580,000$               1,570,334$      135,429,100$   132,004,522$            88.0% 22           (3,424,577)$              3,775,205$             401         211         9               264             

259,756,071$         257,607,444$         (183,562)$            1,768,000$               1,584,438$      259,191,882$   253,601,427$            92.5% 62           (5,590,455)$              7,694,548$             1,652      610         13             311             

$64,418,038 $68,778,139 $0 $0 $0 $68,778,139 $65,700,299 114.0% 0 $3,077,841 $6,631,289 163 85 0 77

$19,645,567 $20,131,901 $0 $0 $0 $20,131,901 $20,143,071 104.4% 1 $11,170 $192,537 191 199 0 30

$91,225 $91,225 $0 $0 $0 $91,225 $91,225 121.6% 0 $0 $16,225 12 7 0 42

$3,400,997 $3,123,889 $739,311 $0 $739,311 $2,384,578 $3,083,025 95.0% 1 $698,448 $105,718 37 10 0 0

$240,847 $224,345 $71,365 $0 $71,365 $152,980 $152,980 68.2% 1 $0 $0 4 1 0 0

$4,870,523 $4,844,339 $0 $0 $0 $4,844,339 $4,835,215 100.4% 1 $9,124 $0 37 8 0 0

$1,627,608 $1,686,667 $0 $0 $0 $1,686,667 $1,686,465 106.9% 1 $202 $0 35 19 0 0

$112,449 $111,553 $0 $0 $0 $111,553 $111,553 111.2% 0 $0 $4,066 7 2 0 1

$2,130,500 $2,106,121 $0 $0 $0 $2,106,121 $2,106,035 101.2% 1 $86 $1,217 17 24 0 0

$208,750 $200,747 $0 $0 $0 $200,747 $200,747 101.6% 1 $0 $0 11 2 0 0

$134,282 $134,282 $6,188 $0 $6,188 $128,094 $128,094 95.4% 1 $0 $0 4 1 0 0

$8,787,879 $8,967,904 $0 $0 $0 $8,967,904 $8,851,811 101.8% 1 $116,093 $0 104 25 0 0

$3,353,518 $3,194,774 $293,352 $0 $293,352 $2,901,422 $3,113,254 96.7% 1 $211,832 $85,511 33 16 0 0

$3,961,975 $3,954,075 $0 $0 $0 $3,954,075 $3,907,911 99.9% 1 $46,163 $0 41 25 0 0

$243,303 $238,211 $0 $0 $0 $238,211 $232,462 101.1% 1 $5,749 $0 23 5 0 0

$5,335,260 $5,663,021 $0 $0 $0 $5,663,021 $5,552,944 109.6% 1 $110,077 $210,510 75 31 0 0

$3,864,530 $3,881,828 $9,496 $0 $9,496 $3,872,332 $3,786,451 100.6% 1 $85,881 $31,639 106 27 0 14

$4,899,572 $4,987,033 $0 $0 $0 $4,987,033 $5,007,517 103.5% 1 $20,484 $0 46 22 0 0

$3,937,461 $4,006,951 $0 $0 $0 $4,006,951 $3,890,841 102.2% 1 $116,110 $81,865 69 24 0 7

$6,237,853 $6,218,179 $0 $0 $0 $6,218,179 $5,933,793 97.2% 1 $284,386 $50,000 96 34 0 10

$5,035,067 $5,418,212 $0 $0 $0 $5,418,212 $5,280,952 105.9% 1 $137,260 $0 48 16 0 0

$1,284,233 $1,254,859 $0 $0 $0 $1,254,859 $1,254,859 99.6% 1 $0 $24,756 6 12 0 0

$2,996,901 $3,018,348 $276,096 $0 $276,096 $2,742,252 $2,876,651 97.6% 1 $134,400 $0 43 5 0 0

$5,091,940 $5,095,214 $0 $0 $0 $5,095,214 $5,095,206 101.7% 1 $8 $30,346 48 38 0 9

$1,824,298 $1,779,783 $0 $0 $0 $1,779,783 $1,779,783 104.4% 1 $0 $69,521 15 3 0 0

$107,840 $107,840 $0 $0 $0 $107,840 $107,840 100.0% 1 $0 $0 1 0 0 0

$1,573,000 $1,535,299 $0 $0 $0 $1,535,299 $1,535,299 100.8% 1 $0 $0 5 11 0 10

$1,738,869 $1,721,840 $0 $0 $0 $1,721,840 $1,698,982 100.6% 1 $22,858 $0 10 12 0 0

$7,135,441 $7,222,230 $0 $0 $0 $7,222,230 $6,861,498 97.6% 1 $360,732 $50,000 100 57 0 0

$1,861,682 $1,898,076 $0 $0 $0 $1,898,076 $1,898,076 103.3% 1 $0 $24,190 39 19 0 0

$8,823,739 $8,659,194 $0 $0 $0 $8,659,194 $7,800,287 89.3% 1 $858,907 $0 60 3 0 0

$6,221,583 $6,254,748 $0 $0 $0 $6,254,748 $5,599,650 90.9% 1 $655,098 $0 35 6 0 0

$1,940,620 $1,924,570 $0 $0 $0 $1,924,570 $1,856,552 98.2% 1 $68,018 $0 14 5 0 5

$5,392,912 $5,646,505 $0 $0 $0 $5,646,505 $5,123,282 95.8% 1 $523,223 $43,572 32 5 0 0

$4,054,390 $4,069,302 $0 $0 $0 $4,069,302 $3,749,497 93.6% 1 $319,805 $0 10 1 0 0

$1,492,042 $1,448,762 $0 $0 $0 $1,448,762 $1,448,762 100.5% 1 $0 $0 5 2 0 0

$1,965,000 $1,969,990 $1,742 $0 $1,742 $1,968,248 $1,875,640 97.9% 1 $92,607 $0 42 14 0 0

$839,141 $797,777 $0 $0 $0 $797,777 $797,777 99.4% 1 $0 $0 1 2 0 0

$2,422,564 $2,506,188 $0 $0 $0 $2,506,188 $2,389,680 100.7% 1 $116,508 $0 41 4 0 0

$5,428,747 $5,599,258 $0 $0 $0 $5,599,258 $5,236,558 99.2% 1 $362,700 $91,545 27 2 0 5

$2,340,471 $2,476,453 $0 $0 $0 $2,476,453 $2,461,780 105.2% 1 $14,673 $0 13 12 0 0

$552,684 $527,040 $0 $0 $0 $527,040 $527,040 100.0% 1 $0 $0 18 17 0 0

$4,962,038 $5,062,377 $0 $0 $0 $5,062,377 $4,756,358 97.0% 1 $306,019 $0 11 14 0 2
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

 SA Amount  Premium Cost 

Changed Conditions Work Orders

$12,658 $0

($1,047) $0

$0 $0

$0 $0

$903 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

2,650,311$         9,614$              

4,383,135$         36,452$            

$1,989,021 $430,946

$176,612 $0

$16,225 $0

$6,154 $0

$0 $0

$0 $0

$1,771 $0

$7,144 $0

$0 $0

$0 $0

$0 $0

$5,708 $0

($1,314) $0

$1,455 $0

$0 $0

$17,045 $703

$49,251 $0

$3,575 $0

$33,849 $0

$37,171 $0

$0 $0

$0 $0

$0 $0

$58,785 $0

$160 $0

$0 $0

$5,499 $0

$0 $0

$0 $0

$8,416 $0

$0 $0

$0 $0

$7,272 $0

$0 $0

$0 $0

$0 $0

$720 $0

$0 $0

$4,281 $0

$91,545 $0

$0 $0

$0 $0

$4,403 $0
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 $5,994 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 11 $23,837 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $815 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,341 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 8 $6,222 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

14             119             637,800$            8,999$              -            -              -$                    -$                  -            -              -$                    -$                  -            -              840$                   -$                  

85             303             3,104,736$         326,485$          -            27               43,422$              39,296$            -            -              -$                    -$                  0 0 840$                   -$                  

0 144 $4,643,736 $547,987 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 43 $57,114 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

30 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $98,349 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 9 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $36,159 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 60 ($1,217) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $3,132 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,500 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $105,627 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

139 29 $26,994 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 45 $8,234 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 53 $144,072 $29,421 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $42,542 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 $23,731 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 16 $66,627 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

20 5 $46,802 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

3 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $24,756 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 $13,966 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 21 $9,613 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 23 $73,186 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

26 4 $6,947 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $8,711 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

13 0 $15,774 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 16 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $8,900 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 35 $31,558 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,345 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 $32,527 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,080 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,459 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

-            86               937,634$            200,041$          -            -              -$                    -$                  -            -              -$                    -$                  -            -              15,403$              -$                  

21 153 1,081,821$         200,041$          0 4 -$                    -$                  0 0 -$                    -$                  0 0 15,403$              -$                  

0 0 $7,006 $7,006 0 0 $0 $0 0 0 $0 $0 0 0 $136,731 $0

0 0 $91,877 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,025 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $1,373 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($6,855) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,283 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 6 0 $44,849 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,594 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $1,324 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 5 $57,216 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 15 $5,155 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $43,572 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

8 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 7 $16,585 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,568 $0 0 0 $1,357 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

-            -              -$                    -$                  -            1                 4,977$                -$                  -            -              -$                    -$                  -            -              (170,040)$           -$                  

0 0 80,000$              -$                  0 1 4,977$                -$                  0 0 -$                    -$                  0 0 (170,040)$           -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($47,333) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $3,382 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 15 $4,066 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 105 0 $16,498 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 23 $58,566 $58,566 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 97 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 38 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

01 E1N76 43510615201

01 E1N96 42949925201

01 E1O03 43121115201

01 E1O04 43142315201

01 E1O05 43503615201

01 E1O06 43574215201

01 E1O15 43600415201

01 E1O17 43642215201

01 E1O49 43504615201

01 E1O50 43121215201

01 E1O84 43494415201

02 T2260 21327245201

02 T2376 21321755201

02 T2415 42884215201

02 T2436 21325945201

02 T2439 42732815201

02 T2443 42698615201

02 T2451 42870015201

02 T2491 42975245201

02 T2496 43351015201

02 T2503 42889315201

02 T2510 43224915201

02 T2512 42869015201

02 T2513 42975125201

02 T2514 42445415201

02 T2516 42975265201

02 T2517 41695325201

02 T2524 42870915201

02 T2526 42869815201

02 T2527 42870515201

02 T2528 42870615201

02 T2529 42871215201

02 T2530 21156035201

02 T2531 21308255201

02 T2532 20916835201

02 T2535 42053145201

02 T2537 42476915201

02 T2542 21300425201

02 T2543 43055515201

02 T2544 42880815201

02 T2546 42889615201

02 T2550 42698415201

02 T2551 43035225201

02 T2552 43055415201

02 T2553 43068735201

02 T2554 43112915201

02 T2556 21007535201

02 T2557 21028695201

02 T2559 43054915201

02 T2560 43054615201

02 T2561 43055815201

02 T2565 41524915201

02 T2566 43401415201

02 T2580 42869715201

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

0 0 $18,652 $0

0 0 ($1,047) $0

0 11 $31,296 $0

0 0 $815 $0

0 0 $903 $0

0 0 $1,341 $0

0 8 $6,222 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

23             470             4,076,925$         218,654$          

119 799 8,544,290$         602,273$          

0 221 $6,776,493 $985,939

0 73 $278,270 $0

30 42 $16,225 $0

0 2 $107,886 $0

0 0 $0 $0

0 9 $0 $0

0 2 $38,956 $0

0 16 $11,210 $0

105 60 $15,281 $0

0 1 $3,132 $0

0 0 $0 $0

0 0 $10,581 $0

0 1 $97,458 $0

139 29 $29,732 $0

0 45 $8,234 $0

6 76 $264,532 $88,690

0 15 $94,387 $0

0 10 $27,306 $0

0 23 $100,476 $0

20 15 $83,973 $0

100 0 $1,324 $0

38 0 $24,756 $0

0 7 $13,966 $0

0 30 $68,399 $0

0 23 $73,346 $0

0 0 $0 $0

26 14 $12,446 $0

0 0 $0 $0

0 5 $65,927 $0

13 0 $24,190 $0

0 15 $5,155 $0

0 16 $0 $0

0 5 $7,272 $0

0 0 $43,572 $0

0 0 $0 $0

0 0 $8,900 $0

8 42 $48,863 $0

0 0 $0 $0

0 0 $13,550 $0

0 10 $124,072 $0

0 0 $0 $0

0 0 $0 $0

0 2 $7,483 $0
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

43           47 75 9754 13650 14368 72.1% 31 -718 833 0 3087 809 204,845,266$         2,005,744$             202,839,522$         

02 E2N35 20929325201 2/11/2010 QTR3 09/10 3 10 881 1201 1261 135.9% 0 -60 60 0 98 222 $68,473,000 $0 $68,473,000

02 E2Q67 21042095201 11/15/2012 QTR2 12/13 2 6 550 673 672 105.8% 1 1 0 0 90 33 $9,881,230 $64,090 $9,817,140

02 E2Q76 42931315201 2/20/2013 QTR3 12/13 1 2 150 217 470 286.7% 0 -253 253 0 67 0 $645,001 $40,470 $604,531

02 E2Q95 42886915201 9/19/2012 QTR1 12/13 1 1 45 76 121 235.6% 0 -45 45 0 15 16 $86,971 $6,529 $80,442

02 E2R09 20970515201 1/23/2013 QTR3 12/13 3 4 120 344 775 512.5% 0 -431 431 0 198 26 $1,788,515 $50,000 $1,738,515

02 E2R10 20967615201 2/20/2013 QTR3 12/13 1 1 60 84 550 903.3% 0 -466 466 0 24 0 $621,989 $23,941 $598,048

02 E2R18 42468515201 5/23/2013 QTR4 12/13 2 2 540 689 689 102.4% 1 0 0 0 136 13 $8,195,419 $86,278 $8,109,141

02 E2R24 20820775201 5/15/2013 QTR4 12/13 2 4 365 497 495 109.6% 1 2 0 0 95 37 $4,855,814 $54,087 $4,801,727

02 E2R93 42607215201 8/21/2013 QTR1 13/14 1 1 285 344 418 140.7% 0 -74 74 0 59 0 $1,520,777 $50,000 $1,470,777

02 E2R94 42822915201 8/21/2013 QTR1 13/14 1 0 469 536 533 106.2% 1 3 0 0 35 32 $2,445,796 $50,000 $2,395,796

02 E2S05 43225115201 11/20/2013 QTR2 13/14 3 0 205 217 217 100.5% 1 0 0 0 12 0 $592,903 $7,003 $585,900

02 E2S07 42617615201 11/13/2013 QTR2 13/14 1 1 365 441 602 144.1% 0 -161 161 0 76 0 $2,584,098 $50,000 $2,534,098

02 E2S36 42616915201 2/19/2014 QTR3 13/14 1 2 530 692 692 118.1% 1 0 0 0 66 96 $2,759,262 $50,000 $2,709,262

02 E2S71 42869515201 4/23/2014 QTR4 13/14 1 1 230 307 307 109.1% 1 0 0 0 56 21 $7,686,286 $65,080 $7,621,206

02 E2S89 20954125201 4/23/2014 QTR4 13/14 1 0 360 373 340 90.8% 1 33 0 0 13 0 $1,997,720 $50,000 $1,947,720

02 E2T03 42871115201 7/23/2014 QTR1 14/15 1 0 255 322 322 103.9% 1 0 0 0 64 3 $5,283,383 $50,000 $5,233,383

02 E2T06 43074715201 7/23/2014 QTR1 14/15 1 0 90 96 96 100.0% 1 0 0 0 6 0 $205,480 $7,889 $197,591

02 E2T08 42442215201 8/20/2014 QTR1 14/15 1 1 550 598 488 80.0% 1 110 0 0 48 0 $8,285,681 $91,700 $8,193,981

02 E2T18 43071815201 10/22/2014 QTR2 14/15 1 0 60 273 273 445.0% 0 0 0 0 213 0 $658,469 $27,257 $631,211

02 E2T30 42339815201 12/10/2014 QTR2 14/15 2 0 145 216 216 102.8% 1 0 0 0 71 0 $6,196,552 $72,364 $6,124,188

02 E2T32 43194215201 12/10/2014 QTR2 14/15 1 1 120 164 164 120.0% 1 0 0 0 20 24 $1,419,048 $50,000 $1,369,048

02 E2T33 42869415201 3/18/2015 QTR3 14/15 1 1 90 113 116 103.3% 1 -3 3 0 23 0 $1,591,774 $50,000 $1,541,774

02 E2T39 42879625201 9/10/2014 QTR1 14/15 2 3 440 456 448 93.2% 1 8 0 0 38 -22 $8,733,093 $113,682 $8,619,411

02 E2T52 43241825201 4/15/2015 QTR4 14/15 1 1 185 209 208 103.8% 1 1 0 0 16 8 $1,478,748 $50,000 $1,428,748

02 E2T73 43230715201 8/19/2015 QTR1 15/16 1 0 130 160 160 109.2% 1 0 0 0 18 12 $3,529,618 $50,000 $3,479,618

02 E2T85 43056415201 11/18/2015 QTR2 15/16 1 0 130 131 91 69.2% 1 40 0 0 1 0 $2,059,187 $50,000 $2,009,187

26           37 42 7350 9429 10724 69.2% 18 -1295 1493 0 1558 521 153,575,814$         1,260,370$             152,315,443$         

69 84 117 17104 23079 25092 71.0% 49 -2013 2326 0 4645 1330 358,421,080$         3,266,114$             355,154,965$         

03 T3088 21894615201 7/25/2012 QTR1 12/13 1 6 608 853 852 106.4% 1 1 0 0 205 40 $13,348,458 $0 $13,348,458

03 T3226 22077345201 5/25/2011 QTR4 10/11 1 7 1136 1501 1501 107.3% 1 0 0 0 282 83 $22,282,331 $150,000 $22,132,331

03 T3310 22041255201 8/12/2009 QTR1 09/10 2 2 1005 1255 1249 102.9% 1 6 0 0 217 33 $9,150,583 $126,713 $9,023,870

03 T3311 22041265201 6/17/2009 QTR4 08/09 1 6 800 1260 1323 145.8% 0 -63 63 0 157 303 $5,621,006 $87,031 $5,533,975

03 T3396 42323315201 9/25/2013 QTR1 13/14 1 1 300 504 498 108.3% 1 6 0 0 173 31 $2,789,487 $50,000 $2,739,487

03 T3401 42323415201 10/30/2013 QTR2 13/14 1 0 300 478 474 98.7% 1 4 0 0 178 0 $2,645,210 $50,000 $2,595,210

03 T3409 42462215201 7/30/2014 QTR1 14/15 1 0 145 201 197 97.2% 1 4 0 0 56 0 $2,097,227 $50,000 $2,047,227

03 T3411 42636815201 10/29/2014 QTR2 14/15 1 0 130 196 196 100.0% 1 0 0 0 66 0 $577,753 $0 $577,753

03 T3412 42462325201 12/4/2013 QTR2 13/14 4 8 330 606 606 150.0% 0 0 0 0 157 119 $7,420,457 $87,127 $7,333,330

03 T3419 42163915201 10/30/2013 QTR2 13/14 3 1 250 366 363 108.4% 1 3 0 0 92 24 $4,744,812 $53,530 $4,691,282

03 T3423 42164425201 3/27/2013 QTR3 12/13 3 6 530 798 798 105.8% 1 0 0 0 237 31 $12,358,153 $132,771 $12,225,382

03 T3424 41343515201 2/6/2013 QTR3 12/13 2 3 355 512 508 114.1% 1 4 0 0 142 15 $3,882,641 $50,000 $3,832,641

03 T3432 42696115201 9/24/2014 QTR1 14/15 2 0 120 205 205 136.7% 0 0 0 0 82 3 $1,767,542 $50,000 $1,717,542

03 T3434 42987815201 8/27/2014 QTR1 14/15 2 0 160 197 197 101.3% 1 0 0 0 35 2 $459,930 $20,930 $439,000

03 T3440 42306415201 5/22/2013 QTR4 12/13 2 8 485 460 408 80.0% 1 52 0 0 20 -45 $11,946,695 $93,308 $11,853,388

03 T3455 43000415201 10/29/2014 QTR2 14/15 1 0 150 176 176 100.0% 1 0 0 0 26 0 $919,509 $0 $919,509

03 T3456 42986515201 7/30/2014 QTR1 14/15 1 0 64 105 323 451.6% 0 -218 218 0 41 0 $147,084 $7,298 $139,786

03 T3463 42873815201 8/27/2014 QTR1 14/15 2 2 235 360 360 108.1% 1 0 0 0 106 19 $4,748,859 $50,257 $4,698,602

03 T3465 42987615201 10/29/2014 QTR2 14/15 2 0 200 269 262 98.5% 1 7 0 0 65 4 $1,096,728 $50,000 $1,046,728

03 T3468 42696515201 6/18/2014 QTR4 13/14 2 0 220 294 284 108.6% 1 10 0 0 74 0 $1,826,839 $50,000 $1,776,839

03 T3469 42697115201 10/29/2014 QTR2 14/15 1 1 140 245 278 167.1% 0 -33 33 0 85 20 $4,926,847 $58,155 $4,868,692

03 T3476 42385815201 3/26/2014 QTR3 13/14 1 1 276 370 370 117.0% 1 0 0 0 47 47 $2,307,108 $50,000 $2,257,108

03 T3501 42985615201 7/29/2015 QTR1 15/16 1 0 55 66 66 100.0% 1 0 0 0 11 0 $170,379 $0 $170,379

03 T3502 42764915201 6/18/2014 QTR4 13/14 2 2 125 199 197 112.8% 1 2 0 0 63 11 $633,977 $26,778 $607,199

03 T3510 43077615201 9/24/2014 QTR1 14/15 1 0 190 241 240 99.5% 1 1 0 0 51 0 $3,964,092 $50,000 $3,914,092

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal
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District Contract Number
Financial 

Project ID

02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

212,587,339$         218,539,049$         (1,397,550)$         -$                         (1,397,550)$     217,141,499$   210,527,702$            93.0% 40           (6,613,794)$              7,742,073$             1735 827 0 212

$77,356,271 $76,903,109 $486,461 $0 $486,461 $76,416,648 $78,791,638 115.1% 0 $2,374,990 $8,883,271 41 23 0 0

$10,154,583 $10,003,453 $0 $0 $0 $10,003,453 $10,000,153 101.9% 1 $3,301 $273,353 72 18 0 3

$605,429 $554,900 $15,320 $0 $15,320 $539,579 $539,579 89.3% 1 $0 $39,572 18 22 0 0

$96,284 $96,295 $16,502 $0 $16,502 $79,792 $79,792 99.2% 1 $0 $9,314 6 9 0 2

$2,687,596 $2,664,366 $247,777 $0 $247,777 $2,416,589 $2,416,589 139.0% 0 $0 $899,081 141 19 38 0

$621,989 $598,048 $185,372 $0 $185,372 $412,676 $412,676 69.0% 1 $0 $0 7 1 0 0

$8,206,705 $8,178,408 $0 $0 $0 $8,178,408 $8,124,680 100.2% 1 $53,727 $11,286 89 47 0 0

$5,293,024 $6,191,315 $0 $0 $0 $6,191,315 $6,191,986 129.0% 0 $671 $437,210 67 28 0 29

$1,520,777 $1,507,456 $61,280 $0 $61,280 $1,446,176 $1,443,425 98.1% 1 $2,751 $0 0 17 42 0

$2,445,796 $2,450,466 $0 $0 $0 $2,450,466 $2,449,755 102.3% 1 $711 $0 13 22 0 0

$592,903 $585,900 $0 $0 $0 $585,900 $585,900 100.0% 1 $0 $0 7 4 0 0

$2,584,098 $2,525,408 $216,034 $0 $216,034 $2,309,374 $2,525,397 99.7% 1 $216,023 $0 51 25 0 0

$2,756,391 $2,878,214 $0 $0 $0 $2,878,214 $2,873,446 106.1% 1 $4,768 $2,871 42 24 0 0

$7,580,608 $7,142,686 $0 $0 $0 $7,142,686 $6,953,829 91.2% 1 $188,858 $105,678 42 14 0 0

$1,997,720 $2,088,940 $0 $0 $0 $2,088,940 $2,081,779 106.9% 1 $7,161 $0 5 8 0 0

$5,283,383 $4,965,217 $0 $0 $0 $4,965,217 $4,630,053 88.5% 1 $335,164 $0 34 23 0 0

$205,480 $200,119 $0 $0 $0 $200,119 $200,119 101.3% 1 $0 $0 3 3 0 0

$8,302,523 $8,198,583 $0 $0 $0 $8,198,583 $8,197,866 100.0% 1 $716 $16,842 34 14 0 0

$658,469 $631,211 $0 $0 $0 $631,211 $631,211 100.0% 1 $0 $0 1 5 0 0

$6,196,552 $6,154,717 $0 $0 $0 $6,154,717 $5,669,934 92.6% 1 $484,783 $0 63 4 0 0

$1,578,817 $1,549,237 $0 $0 $0 $1,549,237 $1,549,237 113.2% 0 $0 $159,769 18 2 0 0

$1,585,603 $1,484,548 $5,226 $0 $5,226 $1,479,322 $1,419,677 92.1% 1 $59,646 $6,171 12 11 0 0

$8,357,696 $8,317,366 $0 $0 $0 $8,317,366 $8,134,730 94.4% 1 $182,636 $375,397 19 19 0 0

$1,525,758 $1,464,513 $0 $0 $0 $1,464,513 $1,464,513 102.5% 1 $0 $47,010 8 8 0 0

$3,529,618 $3,590,754 $0 $0 $0 $3,590,754 $3,475,222 99.9% 1 $115,532 $0 8 10 0 0

$2,059,187 $2,076,029 $0 $0 $0 $2,076,029 $2,015,719 100.3% 1 $60,310 $0 1 0 0 0

163,783,260$         163,001,258$         (1,233,972)$         -$                         (1,233,972)$     161,767,284$   162,858,905$            84.6% 22           1,091,620$                10,207,447$           802 380 80 34

376,370,599$         381,540,307$         (2,631,522)$         -$                         (2,631,522)$     378,908,783$   373,386,607$            89.9% 62           (5,522,174)$              17,949,520$           2537 1207 80 246

$13,883,485 $14,095,924 $0 $0 $0 $14,095,924 $14,095,514 105.6% 1 $409 $535,027 149 56 0 0

$23,732,063 $24,823,352 $0 $0 $0 $24,823,352 $24,490,466 110.7% 0 $332,885 $1,449,731 201 81 0 35

$9,225,149 $8,839,978 $0 $0 $0 $8,839,978 $9,561,411 106.0% 1 $721,433 $74,566 137 78 0 8

$6,208,685 $6,054,584 $158,382 $0 $158,382 $5,896,202 $6,102,577 110.3% 0 $206,375 $587,679 74 83 0 0

$2,763,621 $2,700,963 $0 $0 $0 $2,700,963 $2,673,321 97.6% 1 $27,642 $25,866 154 19 0 0

$2,645,210 $2,628,131 $0 $0 $0 $2,628,131 $2,609,172 100.5% 1 $18,959 $0 164 14 0 0

$2,097,227 $2,093,592 $0 $0 $0 $2,093,592 $1,978,887 96.7% 1 $114,705 $0 38 18 0 0

$577,753 $581,122 $0 $0 $0 $581,122 $581,122 100.6% 1 $0 $0 62 4 0 0

$9,192,655 $9,661,184 $6,400 $0 $6,400 $9,654,784 $9,613,805 131.1% 0 $40,979 $1,772,197 51 60 0 0

$4,794,812 $5,104,767 $0 $0 $0 $5,104,767 $5,095,312 108.6% 1 $9,456 $50,000 64 28 0 16

$11,830,936 $14,453,163 $0 $0 $0 $14,453,163 $14,207,037 116.2% 0 $246,126 $527,216 209 28 0 4

$3,972,326 $3,728,903 $0 $0 $0 $3,728,903 $3,719,464 97.0% 1 $9,439 $89,685 86 17 0 4

$1,767,542 $1,769,571 $0 $0 $0 $1,769,571 $1,671,197 97.3% 1 $98,374 $0 30 11 36 0

$459,930 $451,610 $0 $0 $0 $451,610 $451,610 102.9% 1 $0 $0 17 18 0 0

$11,508,109 $11,716,113 $0 $0 $0 $11,716,113 $11,725,019 98.9% 1 $8,906 $438,587 6 14 0 0

$919,509 $927,409 $0 $0 $0 $927,409 $927,409 100.9% 1 $0 $0 24 2 0 0

$147,084 $141,897 $13,260 $0 $13,260 $128,637 $132,173 94.6% 1 $3,536 $0 17 17 0 0

$4,901,429 $5,089,590 $0 $0 $0 $5,089,590 $4,749,794 101.1% 1 $339,797 $152,569 79 27 0 8

$1,096,728 $1,059,431 $0 $0 $0 $1,059,431 $1,059,431 101.2% 1 $0 $0 53 12 0 0

$1,826,839 $1,794,755 $0 $0 $0 $1,794,755 $1,727,691 97.2% 1 $67,064 $0 24 21 0 0

$4,957,958 $5,138,959 $94,908 $0 $94,908 $5,044,051 $4,680,327 96.1% 1 $363,725 $31,112 24 20 0 11

$2,297,266 $2,266,725 $0 $0 $0 $2,266,725 $2,239,507 99.2% 1 $27,218 $9,842 28 19 0 47

$170,379 $163,661 $0 $0 $0 $163,661 $163,661 96.1% 1 $0 $0 5 6 0 0

$703,188 $695,402 $0 $0 $0 $695,402 $695,402 114.5% 0 $0 $69,211 34 22 0 8

$3,964,092 $4,024,706 $0 $0 $0 $4,024,706 $3,718,840 95.0% 1 $305,866 $0 27 24 0 0
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District Contract Number
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02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

 SA Amount  Premium Cost 

Changed Conditions Work Orders

2,524,748$         431,649$          

$1,146,868 $0

$48,937 $28,629

($50,000) $0

$9,795 $0

$807,486 $373,749

$0 $0

$43,065 $0

$427,610 $0

$0 $0

$20,184 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$2,233 $0

$0 $0

$0 $0

$0 $0

$0 $0

$7,522 $0

$0 $0

$0 $0

$10,733 $0

2,474,433$         402,378$          

4,999,181$         834,027$          

$90,305 $0

$462,337 $126,728

$26,182 $0

$14,881 $0

$0 $0

$0 $0

$0 $0

$0 $0

$464,584 $141,250

$71,676 $0

$106,851 $0

$26,009 $0

$3,150 $0

$1,560 $0

$353,226 $0

$0 $0

$0 $0

$61,500 $0

$0 $0

$14,633 $0

$65,905 $0

$24,743 $0

$0 $0

$5,089 $0

$0 $0
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District Contract Number
Financial 

Project ID

02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

231 532 5,539,765$         577,408$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 30 $224,416 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

27 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 12 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 26 $98,741 $10,441 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 13 $15,182 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 8 $50,456 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $14,250 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 32 $14,554 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 96 $44,522 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 21 $57,675 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 3 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $20,884 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

207 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 24 $163,983 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($183) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($128,840) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 8 $47,010 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 12 $22,594 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $495 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

241 285 645,739$            10,441$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

472 817 6,185,504$         587,849$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 40 $351,481 $169,088 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $17,501 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 $54,528 $0 0 0 $0 $0 0 0 ($56,741) $0 0 0 $0 $0

0 301 $643,272 $420,470 0 0 $0 $0 0 0 ($31,593) $0 0 0 $3,300 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

46 119 $1,310,641 $920,387 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 8 $15,575 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 22 $178,456 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

39 11 $77,908 $92,400 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

-2 3 $5,265 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $11,050 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $34,330 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 $18,230 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $1,363 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

3 9 $7,950 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $11,268 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 3 $70,611 $25,322 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $11,957 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0



Report Printed: 9/19/2016

Report Date: 07/20/2016

Construction Cost and Time

Detailed Data

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page  21 of 82

District Contract Number
Financial 

Project ID

02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

8 0 99,498$              7,006$              6 20 111,274$            -$                  0 0 -$                    -$                  0 7 196,888$            -$                  

34 222 $6,440,485 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $15,157 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 4 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

34 224 6,455,642$         -$                  4 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

42 224 6,555,140$         7,006$              10 20 111,274$            -$                  0 0 -$                    -$                  0 7 196,888$            -$                  

0 0 $170,060 $0 0 0 $0 $0 0 0 $0 $0 0 0 $95,238 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 48 $1,215,323 $589,752

0 15 $139,162 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($52,050) $0 0 0 $0 $0 0 0 $0 $0 0 2 $52,356 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 31 $17,268 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($3,028) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 ($777,502) $1,039,155 0 0 $0 $0 0 0 $0 $0 0 4 $79,271 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 0 $11,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $69,000 $69,000 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 6 $121,353 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 3 $12,928 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

29 0 $1,080 $0 0 0 $3,034 $0 0 0 $0 $0 0 0 $0 $0

38 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($7,817) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 7 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 -$                    -$                  105 38 82,512$              58,566$            135 0 -$                    -$                  0 0 (47,333)$             -$                  

0 0 $1,295,918 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $10,428 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 16 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $23,141 $0 0 0 $0 $0 0 0 ($11,855) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($105,678) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 -22 ($212,513) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 1,306,346$         -$                  16 0 23,141$              -$                  0 0 -$                    -$                  0 (22) (330,046)$           -$                  

0 0 1,306,346$         -$                  121 38 105,653$            58,566$            135 0 -$                    -$                  0 (22) (377,379)$           -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($173,321) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($131,885) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($25,866) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $45,780 $45,780 0 0 $0 $0 0 0 $0 $0 0 -45 ($909,256) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

02 E2N35 20929325201

02 E2Q67 21042095201

02 E2Q76 42931315201

02 E2Q95 42886915201

02 E2R09 20970515201

02 E2R10 20967615201

02 E2R18 42468515201

02 E2R24 20820775201

02 E2R93 42607215201

02 E2R94 42822915201

02 E2S05 43225115201

02 E2S07 42617615201

02 E2S36 42616915201

02 E2S71 42869515201

02 E2S89 20954125201

02 E2T03 42871115201

02 E2T06 43074715201

02 E2T08 42442215201

02 E2T18 43071815201

02 E2T30 42339815201

02 E2T32 43194215201

02 E2T33 42869415201

02 E2T39 42879625201

02 E2T52 43241825201

02 E2T73 43230715201

02 E2T85 43056415201

03 T3088 21894615201

03 T3226 22077345201

03 T3310 22041255201

03 T3311 22041265201

03 T3396 42323315201

03 T3401 42323415201

03 T3409 42462215201

03 T3411 42636815201

03 T3412 42462325201

03 T3419 42163915201

03 T3423 42164425201

03 T3424 41343515201

03 T3432 42696115201

03 T3434 42987815201

03 T3440 42306415201

03 T3455 43000415201

03 T3456 42986515201

03 T3463 42873815201

03 T3465 42987615201

03 T3468 42696515201

03 T3469 42697115201

03 T3476 42385815201

03 T3501 42985615201

03 T3502 42764915201

03 T3510 43077615201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Dist 02 Central Let Contract SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

485 809 8,507,353$         1,074,629$       

34 222 $8,883,271 $0

0 33 $273,353 $28,629

27 0 ($39,572) $0

0 16 $9,795 $0

38 26 $906,227 $384,190

16 0 $0 $0

0 13 $69,534 $0

0 37 $478,067 $0

42 0 $14,250 $0

0 32 $49,896 $0

0 0 $0 $0

0 0 $0 $0

0 96 $44,522 $0

0 21 ($48,003) $0

0 0 $0 $0

7 3 $0 $0

0 0 $0 $0

0 0 $23,117 $0

207 0 $0 $0

4 0 $0 $0

0 24 $163,983 $0

0 0 ($183) $0

0 -22 ($333,830) $0

0 8 $47,010 $0

0 12 $22,594 $0

0 0 $11,228 $0

375 521 10,575,259$       412,819$          

860 1330 19,082,612$       1,487,448$       

0 40 $533,763 $169,088

0 83 $1,563,276 $716,480

0 33 $163,131 $0

0 303 $630,166 $420,470

0 31 ($8,599) $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

46 119 $1,772,197 $1,061,638

0 24 $87,251 $0

0 31 ($412,925) $1,039,155

39 15 $103,918 $92,400

41 3 $19,415 $0

0 2 $12,610 $0

0 -45 ($406,919) $114,780

0 0 $0 $0

7 0 $0 $0

0 19 $201,082 $0

0 4 $14,290 $0

29 0 $18,747 $0

41 20 $73,855 $0

0 47 $28,194 $0

0 0 $0 $0

7 11 $75,699 $25,322

0 0 $11,957 $0
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

03 T3523 42986315201 7/29/2015 QTR1 15/16 1 0 42 52 52 100.0% 1 0 0 0 10 0 $90,170 $7,797 $82,373

03 T3530 43174415201 1/28/2015 QTR3 14/15 1 0 60 67 66 98.3% 1 1 0 0 7 0 $217,000 $0 $217,000

03 T3532 43253215201 2/25/2015 QTR3 14/15 1 0 120 143 143 100.0% 1 0 0 0 23 0 $3,173,126 $50,000 $3,123,126

03 T3535 42693615201 12/3/2014 QTR2 14/15 1 0 85 109 109 100.0% 1 0 0 0 24 0 $481,388 $26,436 $454,953

03 T3536 40393125201 1/28/2015 QTR3 14/15 1 0 60 69 69 100.0% 1 0 0 0 9 0 $369,064 $23,136 $345,929

03 T3540 21988025201 1/28/2015 QTR3 14/15 1 0 120 141 141 100.0% 1 0 0 0 21 0 $347,017 $16,058 $330,959

03 T3555 43630635201 4/29/2015 QTR4 14/15 3 0 60 66 66 100.0% 1 0 0 0 6 0 $409,629 $0 $409,629

03 T3562 42874515201 5/20/2015 QTR4 14/15 1 0 90 134 134 100.0% 1 0 0 0 44 0 $736,742 $33,113 $703,629

33           51 54 8946 12498 12711 84.8% 28 -213 314 0 2812 740 127,657,843$         1,500,438$             126,157,408$         

03 E3K74 42692815201 11/13/2014 QTR2 14/15 1 0 160 219 219 107.5% 1 0 0 0 47 12 $1,363,705 $50,000 $1,313,705

03 E3L08 43006115201 7/10/2014 QTR1 14/15 3 4 330 459 421 105.2% 1 38 0 0 122 7 $2,699,999 $50,000 $2,649,999

03 E3L71 42874415201 3/13/2014 QTR3 13/14 1 0 160 192 192 100.0% 1 0 0 0 32 0 $1,490,639 $50,000 $1,440,639

03 E3L88 42697015201 11/13/2014 QTR2 14/15 1 0 115 230 230 117.4% 1 0 0 0 95 20 $1,400,953 $50,000 $1,350,953

03 E3L98 42874615201 11/13/2014 QTR2 14/15 2 1 180 201 200 99.4% 1 1 0 0 21 0 $4,259,734 $50,000 $4,209,734

03 E3M28 21869125201 3/12/2015 QTR3 14/15 3 0 160 225 225 110.6% 1 0 0 0 48 17 $919,901 $37,469 $882,432

03 E3M52 42611025201 9/10/2015 QTR1 15/16 1 0 70 90 86 94.3% 1 4 0 0 20 0 $449,150 $22,324 $426,826

03 E3M60 42697215201 12/11/2014 QTR2 14/15 1 0 100 134 134 102.0% 1 0 0 0 32 2 $1,718,927 $50,000 $1,668,927

03 E3M93 43078215201 12/11/2014 QTR2 14/15 1 0 70 77 76 100.0% 1 1 0 0 6 1 $1,217,750 $50,000 $1,167,750

03 E3N07 43460315201 7/9/2015 QTR1 15/16 1 0 28 28 27 96.4% 1 1 0 0 0 0 $31,110 $1,910 $29,200

03 E3N22 41547435201 10/9/2014 QTR2 14/15 1 1 90 168 168 145.6% 0 0 0 0 37 41 $785,011 $50,000 $735,011

03 E3N41 42016125201 8/13/2015 QTR1 15/16 1 0 45 83 83 115.6% 1 0 0 0 38 0 $497,940 $16,519 $481,421

03 E3N50 22283235201 10/8/2015 QTR2 15/16 1 2 40 59 58 100.0% 1 1 0 0 18 1 $866,636 $32,897 $833,739

03 E3N70 41694415201 11/13/2014 QTR2 14/15 1 1 120 166 163 101.7% 1 3 0 0 41 5 $2,595,171 $50,000 $2,545,171

03 E3N72 42462115201 11/13/2014 QTR2 14/15 2 0 150 244 244 104.7% 1 0 0 0 87 7 $2,986,421 $50,000 $2,936,421

03 E3N81 43558115201 5/14/2015 QTR4 14/15 1 1 60 80 80 116.7% 1 0 0 0 10 10 $154,105 $5,690 $148,415

03 E3N82 43253315201 10/8/2015 QTR2 15/16 1 0 100 123 108 85.0% 1 15 0 0 23 0 $1,947,843 $50,000 $1,897,843

03 E3N94 40674225201 11/20/2015 QTR2 15/16 1 0 24 36 34 91.7% 1 2 0 0 12 0 $595,249 $25,371 $569,878

03 E3N95 42820815201 3/12/2015 QTR3 14/15 1 0 105 178 178 127.6% 0 0 0 0 73 0 $594,506 $22,506 $572,000

03 E3O16 42358925201 1/8/2015 QTR3 14/15 1 0 20 23 23 100.0% 1 0 0 0 3 0 $82,064 $1,908 $80,156

03 E3O89 43790715201 8/20/2015 QTR1 15/16 1 0 60 144 128 73.3% 1 16 0 0 84 0 $414,671 $0 $414,671

21           27 10 2187 3159 3077 90.5% 19 82 0 0 849 123 27,071,485$           716,594$                26,354,891$           

54 78 64 11133 15657 15788 87.0% 47 -131 314 0 3661 863 154,729,328$         2,217,032$             152,512,299$         

04 T4255 40398415201 12/8/2010 QTR2 10/11 1 24 920 1352 1352 126.7% 0 0 0 0 186 246 $36,988,133 $150,000 $36,838,133

04 T4311 42924615201 4/27/2011 QTR4 10/11 1 1 180 266 319 150.6% 0 -53 53 0 48 38 $3,983,113 $50,000 $3,933,113

04 T4331 22974435201 3/28/2012 QTR3 11/12 3 15 870 947 947 100.1% 1 0 0 0 76 1 $12,844,415 $101,074 $12,743,341

04 T4345 40836215201 5/22/2013 QTR4 12/13 1 5 266 650 650 216.2% 0 0 0 0 89 295 $1,202,547 $50,000 $1,152,547

04 T4352 42919815201 3/27/2013 QTR3 12/13 2 5 547 615 615 100.9% 1 0 0 0 63 5 $6,123,829 $50,000 $6,073,829

04 T4374 43019615201 7/30/2014 QTR1 14/15 1 0 102 112 110 98.0% 1 2 0 0 10 0 $348,825 $18,115 $330,710

04 T4380 42974015201 9/24/2014 QTR1 14/15 1 0 100 118 117 99.0% 1 1 0 0 18 0 $480,024 $22,736 $457,288

04 T4384 42973815201 8/27/2014 QTR1 14/15 1 1 96 101 99 97.9% 1 2 0 0 5 0 $547,622 $25,962 $521,660

04 T4386 42872715201 3/26/2014 QTR3 13/14 2 3 378 455 452 99.7% 1 3 0 0 85 -8 $3,994,611 $50,000 $3,944,611

04 T4394 43060225203 5/21/2014 QTR4 13/14 3 1 243 281 280 99.6% 1 1 0 0 38 0 $831,515 $40,849 $790,666

04 T4398 42974115201 8/27/2014 QTR1 14/15 1 0 126 160 160 100.0% 1 0 0 0 34 0 $420,985 $20,915 $400,070

04 T4403 42936615201 7/30/2014 QTR1 14/15 1 0 245 274 273 99.6% 1 1 0 0 29 0 $2,695,775 $50,000 $2,645,775

04 T4410 43307015201 2/25/2015 QTR3 14/15 2 1 190 283 281 116.3% 1 2 0 0 63 30 $931,387 $46,447 $884,939

04 T4414 42700425201 3/25/2015 QTR3 14/15 1 0 100 147 147 117.0% 1 0 0 0 30 17 $450,000 $24,235 $425,765

14           21 56 4363 5761 5802 78.6% 11 -41 53 0 774 624 71,842,781$           700,333$                71,142,447$           

04 E4K48 23097815201 7/10/2009 QTR1 09/10 1 7 975 1558 1558 148.0% 0 0 0 0 583 0 $63,890,000 $150,000 $63,740,000

04 E4L95 41304815201 6/21/2011 QTR4 10/11 1 5 878 1407 1406 111.6% 1 1 0 0 447 82 $54,423,100 $150,000 $54,273,100

04 E4M77 22858325201 6/29/2012 QTR4 11/12 5 5 790 1139 1139 110.0% 1 0 0 0 270 79 $23,206,000 $150,000 $23,056,000

04 E4P28 43053415201 1/3/2014 QTR3 13/14 1 1 265 342 335 114.3% 1 7 0 0 77 0 $1,630,613 $50,000 $1,580,613

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal
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District Contract Number
Financial 

Project ID

03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

$90,170 $84,330 $0 $0 $0 $84,330 $84,330 102.4% 1 $0 $0 5 5 0 0

$217,000 $216,611 $0 $0 $0 $216,611 $216,611 99.8% 1 $0 $0 4 3 0 0

$3,173,126 $3,259,005 $0 $0 $0 $3,259,005 $3,171,161 101.5% 1 $87,844 $0 12 11 0 0

$481,388 $440,397 $0 $0 $0 $440,397 $440,397 96.8% 1 $0 $0 12 12 0 0

$369,064 $338,614 $0 $0 $0 $338,614 $338,614 97.9% 1 $0 $0 6 3 0 0

$347,017 $338,632 $0 $0 $0 $338,632 $338,632 102.3% 1 $0 $0 15 6 0 0

$409,629 $409,629 $0 $0 $0 $409,629 $409,629 100.0% 1 $0 $0 2 4 0 0

$736,742 $704,780 $0 $0 $0 $704,780 $704,780 100.2% 1 $0 $0 28 16 0 0

131,468,111$         135,797,490$         (272,950)$            -$                         (272,950)$        135,524,540$   134,374,303$            84.8% 28           (1,150,238)$              3,810,266$             1841 759 36 141

$1,363,705 $1,373,851 $0 $0 $0 $1,373,851 $1,311,778 99.9% 1 $62,073 $0 43 4 0 0

$2,836,023 $2,883,312 $0 $0 $0 $2,883,312 $2,880,871 108.7% 1 $2,441 $136,023 53 21 7 0

$1,490,639 $1,445,553 $0 $0 $0 $1,445,553 $1,451,830 100.8% 1 $6,277 $0 23 9 0 0

$1,400,953 $1,371,419 $0 $0 $0 $1,371,419 $1,371,419 101.5% 1 $0 $0 69 26 0 20

$4,287,109 $4,172,519 $0 $0 $0 $4,172,519 $3,907,768 92.8% 1 $264,750 $27,375 16 5 0 0

$919,901 $879,369 $0 $0 $0 $879,369 $870,434 98.6% 1 $8,935 $0 41 7 0 0

$449,150 $428,481 $0 $0 $0 $428,481 $428,481 100.4% 1 $0 $0 8 12 0 0

$1,718,927 $1,766,800 $0 $0 $0 $1,766,800 $1,673,682 100.3% 1 $93,118 $0 10 22 0 2

$1,217,750 $1,189,202 $0 $0 $0 $1,189,202 $1,136,275 97.3% 1 $52,927 $0 5 1 0 0

$31,110 $28,465 $0 $0 $0 $28,465 $28,465 97.5% 1 $0 $0 0 0 0 0

$874,968 $824,968 $0 $0 $0 $824,968 $824,968 112.2% 0 $0 $89,957 33 4 0 0

$497,940 $526,776 $0 $0 $0 $526,776 $526,776 109.4% 1 $0 $0 19 12 7 0

$957,680 $926,142 $0 $0 $0 $926,142 $926,142 111.1% 0 $0 $91,044 14 4 0 0

$2,642,211 $2,488,780 $0 $0 $0 $2,488,780 $2,390,489 93.9% 1 $98,291 $47,040 34 7 0 0

$2,986,421 $3,075,573 $3,500 $0 $3,500 $3,072,073 $2,941,259 100.2% 1 $130,814 $0 77 10 0 0

$159,104 $150,561 $0 $0 $0 $150,561 $150,561 101.4% 1 $0 $4,999 8 2 0 0

$1,947,843 $1,891,899 $0 $0 $0 $1,891,899 $1,891,899 99.7% 1 $0 $0 15 8 0 0

$595,249 $545,315 $0 $0 $0 $545,315 $545,315 95.7% 1 $0 $0 12 0 0 0

$594,506 $576,000 $3,649 $0 $3,649 $572,352 $572,352 100.1% 1 $0 $0 28 16 15 0

$82,064 $81,985 $0 $0 $0 $81,985 $81,985 102.3% 1 $0 $0 3 0 0 0

$414,671 $414,383 $0 $0 $0 $414,383 $414,383 99.9% 1 $0 $0 66 18 0 0

27,467,924$           27,041,353$           (7,149)$                -$                         (7,149)$            27,034,205$     26,327,132$              90.5% 19           (707,072)$                 396,438$                577 188 29 22

158,936,035$         162,838,843$         (280,099)$            -$                         (280,099)$        162,558,745$   160,701,435$            87.0% 47           (1,857,310)$              4,206,704$             2418 947 65 163

$40,660,763 $41,250,312 $0 $0 $0 $41,250,312 $41,508,810 112.7% 0 $258,498 $3,672,630 127 59 0 0

$4,102,286 $4,023,382 $101,442 $0 $101,442 $3,921,940 $3,920,334 99.7% 1 $1,606 $119,174 36 12 0 2

$13,255,935 $13,396,275 $0 $0 $0 $13,396,275 $13,389,797 105.1% 1 $6,478 $411,520 45 31 0 1

$3,085,087 $3,080,524 $0 $0 $0 $3,080,524 $3,080,524 267.3% 0 $0 $1,882,539 48 27 14 266

$6,466,757 $6,440,760 $0 $0 $0 $6,440,760 $6,430,289 105.9% 1 $10,471 $342,928 36 27 0 0

$348,825 $339,314 $0 $0 $0 $339,314 $339,314 102.6% 1 $0 $0 9 1 0 0

$480,024 $456,013 $0 $0 $0 $456,013 $456,013 99.7% 1 $0 $0 16 2 0 0

$548,351 $527,560 $0 $0 $0 $527,560 $527,560 101.1% 1 $0 $729 4 1 0 0

$3,518,673 $3,376,727 $0 $0 $0 $3,376,727 $3,322,863 84.2% 1 $53,864 $475,938 47 28 0 -24

$893,080 $843,974 $0 $0 $0 $843,974 $843,974 106.7% 1 $0 $61,565 26 12 0 0

$420,985 $395,082 $0 $0 $0 $395,082 $395,082 98.8% 1 $0 $0 32 2 0 0

$2,695,775 $2,578,023 $0 $0 $0 $2,578,023 $2,494,689 94.3% 1 $83,334 $0 25 4 0 0

$992,318 $1,012,876 $0 $0 $0 $1,012,876 $1,012,876 114.5% 0 $0 $60,931 45 15 0 30

$450,000 $452,776 $0 $0 $0 $452,776 $452,776 106.3% 1 $0 $0 18 12 0 0

77,918,859$           78,173,598$           (101,442)$            -$                         (101,442)$        78,072,156$     78,174,901$              78.6% 11           102,745$                   6,076,078$             514 233 14 275

$66,946,050 $66,899,168 $0 $0 $0 $66,899,168 $67,456,372 105.8% 1 $557,205 3056050 76 39 456 0

$54,843,389 $54,825,050 $0 $0 $0 $54,825,050 $54,583,811 100.6% 1 ($241,240) 420289 367 59 15 82

$23,301,620 $22,963,906 $0 $0 $0 $22,963,906 $22,672,777 98.3% 1 ($291,130) 95620 213 57 0 79

$1,680,613 $1,713,025 $0 $0 $0 $1,713,025 $1,712,786 108.4% 1 ($239) 50000 15 17 45 0
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03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

 SA Amount  Premium Cost 

Changed Conditions Work Orders

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$354 $0

$0 $0

$0 $0

1,792,985$         267,978$          

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$3,651 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$3,190 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$1,908 $0

$0 $0

8,749$                -$                  

1,801,734$         267,978$          

$712,826 $128,765

$3,257 $0

$264,521 $69,821

$1,575,597 $0

$29,679 $0

$3,246 $0

$2,267 $0

$1,939 $0

($155,809) $0

$2,400 $0

$3,600 $0

$18,899 $0

$62,762 $0

$0 $0

2,525,184$         198,586$          

$835,865 $7,903

$536,157 $0

$16,790 $9,058

$0 $0
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District Contract Number
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Project ID

03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,620 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,919 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

93 534 2,827,925$         1,627,667$       0 0 -$                    -$                  0 0 (88,334)$             -$                  0 0 3,300$                -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

7 7 $41,548 $20,692 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $32,271 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $27,375 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $2,880 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 41 $89,957 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $94,633 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 3 $47,040 $23,968 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

14 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

21 53 335,704$            44,660$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

114 587 3,163,629$         1,672,327$       0 0 -$                    -$                  0 0 (88,334)$             -$                  0 0 3,300$                -$                  

0 246 $4,139,820 $2,271,858 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 33 $132,841 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $325,524 $6,638 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 29 $324,673 $98,769 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 $337,445 $11,011 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,358 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 16 ($445,193) $4,607 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $68,329 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $22,253 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $36,348 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 329 4,947,398$         2,392,883$       0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $91,202 $16,338 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,762 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $46,404 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

74 25 (315,814)$           1,108,155$       0 0 3,034$                -$                  0 0 -$                    -$                  7 85 1,459,456$         589,752$          

0 12 $30,968 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,426 $0 0 0 $0 $0 0 0 $0 $0 0 0 $19,821 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 17 $10,474 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,858 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $1,238 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 $4,999 $4,999 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 48 58,963$              4,999$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 19,821$              -$                  

74 73 (256,851)$           1,113,154$       0 0 3,034$                -$                  0 0 -$                    -$                  7 85 1,479,277$         589,752$          

0 0 ($1,705,619) $30,394 0 0 $0 $0 0 0 $0 $0 0 0 $205,492 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 3 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($142) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,219 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $12,081 $0 10 0 $19,482 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,705 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 17 $17,897 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 17 (1,669,859)$        30,394$            10 0 19,482$              -$                  0 0 -$                    -$                  0 3 205,492$            -$                  

0 0 $2,174,409 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $424 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 45,780$              45,780$            0 0 -$                    -$                  0 0 -$                    -$                  0 (45) (1,240,328)$        -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 34 0 $94,475 $94,475 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  34 0 94,475$              94,475$            0 0 -$                    -$                  0 0 -$                    -$                  

0 0 45,780$              45,780$            34 0 94,475$              94,475$            0 0 -$                    -$                  0 (45) (1,240,328)$        -$                  

0 0 $271,969 $271,969 0 0 $115,942 $115,942 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $3,287 $3,287 0 0 $0 $0 0 0 ($80,900) $0

0 0 $0 $0 0 0 $8,860 $8,860 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($5,410) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $120,000 $120,000 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 391,969$            391,969$          0 0 128,089$            128,089$          0 0 -$                    -$                  0 0 (86,310)$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,719 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0



Report Printed: 9/19/2016

Report Date: 07/20/2016

Construction Cost and Time

Detailed Data

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page  30 of 82

District Contract Number
Financial 

Project ID

03 T3523 42986315201

03 T3530 43174415201

03 T3532 43253215201

03 T3535 42693615201

03 T3536 40393125201

03 T3540 21988025201

03 T3555 43630635201

03 T3562 42874515201

03 E3K74 42692815201

03 E3L08 43006115201

03 E3L71 42874415201

03 E3L88 42697015201

03 E3L98 42874615201

03 E3M28 21869125201

03 E3M52 42611025201

03 E3M60 42697215201

03 E3M93 43078215201

03 E3N07 43460315201

03 E3N22 41547435201

03 E3N41 42016125201

03 E3N50 22283235201

03 E3N70 41694415201

03 E3N72 42462115201

03 E3N81 43558115201

03 E3N82 43253315201

03 E3N94 40674225201

03 E3N95 42820815201

03 E3O16 42358925201

03 E3O89 43790715201

04 T4255 40398415201

04 T4311 42924615201

04 T4331 22974435201

04 T4345 40836215201

04 T4352 42919815201

04 T4374 43019615201

04 T4380 42974015201

04 T4384 42973815201

04 T4386 42872715201

04 T4394 43060225203

04 T4398 42974115201

04 T4403 42936615201

04 T4410 43307015201

04 T4414 42700425201

04 E4K48 23097815201

04 E4L95 41304815201

04 E4M77 22858325201

04 E4P28 43053415201

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

District 03 Totals

Dist 04 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $0 $0

0 0 $1,620 $0

0 0 $5,272 $0

0 0 $0 $0

0 0 $0 $0

210 740 4,488,000$         3,639,333$       

0 12 $30,968 $0

48 7 $160,270 $115,167

0 0 $0 $0

0 20 $32,271 $0

0 0 $27,375 $0

0 17 $10,474 $0

0 0 $2,858 $0

0 2 $3,651 $0

0 1 $2,880 $0

0 0 $0 $0

0 41 $89,957 $0

7 0 $0 $0

0 1 $94,633 $0

0 5 $51,468 $23,968

0 7 $0 $0

0 10 $4,999 $4,999

0 0 $0 $0

0 0 $0 $0

29 0 $4,000 $0

0 0 $1,908 $0

0 0 $0 $0

84 123 517,712$            144,134$          

294 863 5,005,712$         3,783,467$       

0 246 $3,740,430 $2,818,928

0 38 $136,098 $0

0 1 $512,433 $79,746

14 295 $1,908,989 $107,629

0 5 $365,933 $11,011

0 0 $8,604 $0

0 0 $2,267 $0

0 0 $1,939 $0

10 -8 ($449,438) $124,607

0 0 $70,729 $0

0 0 $3,600 $0

0 0 $42,857 $0

0 30 $99,111 $0

0 17 $17,897 $0

24 624 6,461,449$         3,141,921$       

456 0 $3,101,476 $24,242

15 82 $542,342 $0

0 79 $24,509 $9,058

45 0 $46,404 $0
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

04 E4P42 42744115201 5/2/2014 QTR4 13/14 1 0 237 285 285 112.7% 1 0 0 0 18 30 $1,055,000 $50,000 $1,005,000

04 E4P43 42636215201 3/31/2014 QTR3 13/14 1 0 371 415 411 100.0% 1 4 0 0 40 4 $2,106,087 $50,000 $2,056,087

04 E4P91 43397915201 6/6/2014 QTR4 13/14 4 1 223 291 290 108.5% 1 1 0 0 48 20 $682,040 $21,400 $660,640

04 E4Q13 43060515201 8/1/2014 QTR1 14/15 1 0 303 346 346 106.9% 1 0 0 0 43 0 $3,035,506 $50,000 $2,985,506

04 E4Q62 42993615201 1/9/2015 QTR3 14/15 1 0 115 122 121 99.1% 1 1 0 0 7 0 $886,950 $50,000 $836,950

04 E4Q63 43400415201 1/9/2015 QTR3 14/15 2 0 150 185 185 100.0% 1 0 0 0 35 0 $322,452 $14,901 $307,551

04 E4Q67 42824115201 2/6/2015 QTR3 14/15 2 1 90 119 118 117.8% 1 1 0 0 12 17 $186,978 $11,022 $175,956

04 E4Q77 43397415201 3/6/2015 QTR3 14/15 1 0 115 143 143 100.0% 1 0 0 0 28 0 $91,244 $5,944 $85,301

04 E4Q78 43397215201 4/3/2015 QTR4 14/15 1 0 161 188 184 97.5% 1 4 0 0 27 0 $597,014 $29,717 $567,296

04 E4Q79 43400115201 4/3/2015 QTR4 14/15 1 1 233 257 256 99.6% 1 1 0 0 24 0 $1,217,846 $50,000 $1,167,846

04 E4Q81 43400615201 4/3/2015 QTR4 14/15 2 0 100 103 70 67.0% 1 33 0 0 3 0 $436,152 $20,024 $416,128

04 E4Q98 43396315201 5/1/2015 QTR4 14/15 1 1 160 199 204 113.8% 1 -5 5 0 22 17 $733,903 $41,280 $692,623

04 E4Q99 43398215201 5/1/2015 QTR4 14/15 1 0 120 177 177 100.0% 1 0 0 0 57 0 $1,375,182 $50,000 $1,325,182

04 E4R10 43235015201 7/10/2015 QTR1 15/16 1 0 172 196 176 88.4% 1 20 0 0 24 0 $1,149,111 $50,000 $1,099,111

18           28 22 5458 7472 7404 94.4% 17 68 5 0 1765 249 157,025,178$         994,288$                156,030,890$         

32 49 78 9821 13233 13206 87.5% 28 27 58 0 2539 873 228,867,959$         1,694,621$             227,173,337$         

05 BDT74 41299435201 11/7/2011 QTR2 11/12 5 15 460 802 1058 219.3% 0 -256 256 0 77 265 $27,584,500 $150,000 $27,434,500

05 T5369 23765025201 3/27/2013 QTR3 12/13 2 7 390 516 517 114.1% 1 -1 1 0 72 54 $5,167,891 $50,000 $5,117,891

05 T5401 42201515201 4/24/2013 QTR4 12/13 4 5 290 361 361 107.2% 1 0 0 0 50 21 $4,603,457 $50,000 $4,553,457

05 T5404 24023335201 5/23/2012 QTR4 11/12 5 6 710 980 980 114.8% 1 0 0 0 165 105 $10,111,333 $50,000 $10,061,333

05 T5414 42737515201 6/19/2013 QTR4 12/13 1 0 60 63 138 225.0% 0 -75 75 0 3 0 $667,413 $30,000 $637,413

05 T5417 40735545201 4/25/2012 QTR4 11/12 1 2 870 1082 1082 109.1% 1 0 0 0 133 79 $18,388,845 $150,000 $18,238,845

05 T5419 23953555201 6/27/2012 QTR4 11/12 4 9 800 863 863 100.0% 1 0 0 0 63 0 $15,255,527 $150,000 $15,105,527

05 T5420 42290225201 5/23/2012 QTR4 11/12 1 0 980 1097 1095 99.8% 1 2 0 0 117 0 $5,635,429 $60,000 $5,575,429

05 T5427 43174815201 10/31/2012 QTR2 12/13 1 0 90 126 132 122.2% 0 -6 6 0 22 14 $398,541 $16,000 $382,541

05 T5464 42363025201 4/30/2014 QTR4 13/14 1 0 250 322 322 106.8% 1 0 0 0 57 15 $1,180,000 $50,000 $1,130,000

05 T5483 42727915201 6/18/2014 QTR4 13/14 1 0 200 273 273 105.0% 1 0 0 0 63 10 $2,914,000 $50,000 $2,864,000

05 T5488 42907915201 12/4/2013 QTR2 13/14 1 0 290 439 439 100.0% 1 0 0 0 149 0 $5,354,000 $59,000 $5,295,000

05 T5489 43067515201 2/25/2015 QTR3 14/15 1 1 220 250 250 100.9% 1 0 0 0 30 0 $2,347,000 $50,000 $2,297,000

05 T5494 42488715201 5/21/2014 QTR4 13/14 1 0 180 247 247 100.0% 1 0 0 0 67 0 $1,795,728 $50,000 $1,745,728

05 T5495 42886715201 5/21/2014 QTR4 13/14 1 1 300 328 303 91.7% 1 25 0 0 28 0 $6,951,000 $72,000 $6,879,000

05 T5498 23827595201 5/21/2014 QTR4 13/14 1 3 155 416 416 252.9% 0 0 0 0 24 237 $2,453,500 $50,000 $2,403,500

05 T5501 42886215201 7/30/2014 QTR1 14/15 1 0 110 176 176 100.0% 1 0 0 0 66 0 $2,189,795 $50,000 $2,139,795

05 T5503 42868815201 8/27/2014 QTR1 14/15 1 0 220 263 262 106.4% 1 1 0 0 29 14 $2,402,000 $50,000 $2,352,000

05 T5509 43067315201 10/29/2014 QTR2 14/15 2 1 355 377 345 91.3% 1 32 0 0 22 0 $5,686,601 $50,000 $5,636,601

05 T5510 43064415201 12/3/2014 QTR2 14/15 1 1 290 385 394 104.5% 1 -9 9 0 91 4 $8,408,577 $83,000 $8,325,577

05 T5511 43068015201 12/3/2014 QTR2 14/15 2 0 240 252 252 100.0% 1 0 0 0 12 0 $2,135,211 $50,000 $2,085,211

05 T5513 43321415201 1/27/2016 QTR3 15/16 1 0 70 80 78 102.9% 1 2 0 0 7 3 $363,853 $14,000 $349,853

05 T5518 43471315201 2/25/2015 QTR3 14/15 1 0 120 137 127 91.7% 1 10 0 0 17 0 $813,663 $46,000 $767,663

05 T5520 23867825201 12/3/2014 QTR2 14/15 1 1 118 129 106 80.5% 1 23 0 0 11 0 $544,771 $36,000 $508,771

05 T5525 43067115201 2/25/2015 QTR3 14/15 1 0 180 207 207 100.0% 1 0 0 0 27 0 $2,686,000 $50,000 $2,636,000

05 T5526 43065315201 4/29/2015 QTR4 14/15 1 0 120 127 127 101.7% 1 0 0 0 5 2 $2,084,540 $50,000 $2,034,540

05 T5527 43361515201 4/29/2015 QTR4 14/15 1 0 140 148 148 100.0% 1 0 0 0 8 0 $549,000 $29,000 $520,000

05 T5529 43544315201 3/25/2015 QTR3 14/15 1 0 210 219 211 96.2% 1 8 0 0 9 0 $1,091,016 $50,000 $1,041,016

05 T5532 43068115201 6/17/2015 QTR4 14/15 2 1 190 229 206 87.9% 1 23 0 0 39 0 $1,764,700 $50,000 $1,714,700

05 T5535 43545915201 5/20/2015 QTR4 14/15 1 0 130 132 116 87.7% 1 16 0 0 2 0 $384,344 $20,000 $364,344

05 T5539 43471215201 2/25/2015 QTR3 14/15 1 0 120 130 130 100.0% 1 0 0 0 10 0 $1,710,446 $50,000 $1,660,446

05 T9003 43035535201 12/3/2014 QTR2 14/15 1 1 238 243 239 98.3% 1 4 0 0 5 0 $1,887,559 $50,000 $1,837,559

32           50 54 9096 11399 11600 87.5% 28 -201 347 0 1480 823 145,510,240$         1,815,000$             143,695,240$         

05 E5L71 41299445201 2/23/2009 QTR3 08/09 15 55 810 1383 1383 162.5% 0 0 0 0 67 506 $163,288,700 $450,000 $162,838,700

05 E5N21 40550625201 8/18/2010 QTR1 10/11 1 6 949 1130 1130 103.2% 1 0 0 0 151 30 $59,450,000 $150,000 $59,300,000

05 E5R02 41307215201 10/13/2011 QTR2 11/12 1 2 821 1119 1120 109.3% 1 -1 1 0 223 75 $51,759,000 $150,000 $51,609,000

05 E5R52 23827565201 9/27/2012 QTR1 12/13 2 8 685 1010 1009 123.4% 0 1 0 0 164 161 $23,633,000 $150,000 $23,483,000

05 E5R71 40441815201 7/25/2013 QTR1 13/14 4 11 754 767 733 91.1% 1 34 0 0 46 -33 $21,289,000 $150,000 $21,139,000

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal



Report Printed: 9/19/2016

Report Date: 07/20/2016

Construction Cost and Time

Detailed Data

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page  32 of 82

District Contract Number
Financial 

Project ID

04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

$1,055,000 $1,018,660 $0 $0 $0 $1,018,660 $1,018,660 101.4% 1 $0 0 7 11 0 0

$2,106,087 $2,037,825 $0 $0 $0 $2,037,825 $2,037,825 99.1% 1 $0 0 25 15 0 0

$677,370 $696,418 $0 $0 $0 $696,418 $696,418 105.4% 1 $0 -4669 31 17 0 0

$3,035,506 $2,614,486 $0 $0 $0 $2,614,486 $2,545,146 85.3% 1 ($69,341) 0 13 9 0 0

$886,950 $810,170 $0 $0 $0 $810,170 $810,170 96.8% 1 $0 0 4 3 0 0

$322,452 $321,631 $0 $0 $0 $321,631 $321,631 104.6% 1 $0 0 23 12 0 0

$221,816 $214,581 $0 $0 $0 $214,581 $214,581 122.0% 0 $0 34838 10 2 0 17

$91,244 $86,141 $0 $0 $0 $86,141 $86,141 101.0% 1 $0 0 17 11 0 0

$597,014 $533,641 $0 $0 $0 $533,641 $536,911 94.6% 1 $3,271 0 15 12 0 0

$1,259,489 $1,117,116 $0 $0 $0 $1,117,116 $1,112,887 95.3% 1 ($4,228) 41642 13 11 0 0

$436,152 $404,357 $0 $0 $0 $404,357 $404,357 97.2% 1 $0 0 1 2 0 0

$807,135 $807,135 $8,710 $0 $8,710 $798,425 $807,135 116.5% 0 $8,710 73232 9 13 0 17

$1,375,182 $1,372,248 $1,000 $0 $1,000 $1,371,248 $1,371,248 103.5% 1 $0 0 46 11 0 0

$1,149,111 $1,104,257 $0 $0 $0 $1,104,257 $1,097,362 99.8% 1 ($6,895) 0 11 13 0 0

160,792,180$         159,539,815$         (9,710)$                -$                         (9,710)$            159,530,105$   159,486,218$            88.9% 16           (43,887)$                   3,767,002$             896 314 516 195

238,711,039$         237,713,413$         (111,152)$            -$                         (111,152)$        237,602,261$   237,661,119$            84.4% 27           58,858$                     9,843,080$             1410 547 530 470

$29,571,831 $29,554,288 $0 $0 $0 $29,554,288 $29,554,288 107.7% 1 $0 $1,987,331 26 23 0 0

$5,268,390 $4,979,533 $0 $0 $0 $4,979,533 $4,956,479 96.8% 1 $23,053 $100,499 45 27 0 0

$4,806,215 $4,675,801 $0 $0 $0 $4,675,801 $4,675,281 102.7% 1 $520 $202,758 32 18 0 5

$10,458,539 $10,091,859 $0 $0 $0 $10,091,859 $10,008,344 99.5% 1 $83,514 $347,206 129 36 0 21

$667,413 $619,127 $128,765 $0 $128,765 $490,362 $524,066 82.2% 1 $33,704 $0 2 1 0 0

$18,447,512 $18,384,136 $0 $0 $0 $18,384,136 $18,074,458 99.1% 1 $309,678 $58,667 85 48 0 15

$14,971,879 $14,890,213 $0 $0 $0 $14,890,213 $14,848,574 98.3% 1 $41,639 $283,648 45 18 0 0

$5,635,429 $5,839,349 $0 $0 $0 $5,839,349 $5,839,538 104.7% 1 $189 $0 84 33 0 0

$398,541 $381,567 $0 $0 $0 $381,567 $381,567 99.7% 1 $0 $0 16 6 0 0

$1,180,000 $1,130,000 $0 $0 $0 $1,130,000 $1,130,000 100.0% 1 $0 $0 34 21 0 5

$2,914,000 $2,885,939 $0 $0 $0 $2,885,939 $2,771,829 96.8% 1 $114,111 $0 37 26 0 10

$5,354,000 $5,430,627 $11,100 $0 $11,100 $5,419,527 $5,329,312 100.6% 1 $90,214 $0 128 21 0 0

$2,337,826 $2,320,966 $0 $0 $0 $2,320,966 $2,239,653 97.5% 1 $81,313 $9,174 14 14 0 0

$1,795,728 $1,805,364 $0 $0 $0 $1,805,364 $1,760,006 100.8% 1 $45,358 $0 46 21 0 0

$6,886,782 $6,967,320 $0 $0 $0 $6,967,320 $6,782,907 98.6% 1 $184,413 $64,218 14 14 0 0

$2,301,823 $2,251,823 $0 $0 $0 $2,251,823 $2,250,989 93.7% 1 $835 $151,677 0 24 0 177

$2,189,795 $2,201,353 $0 $0 $0 $2,201,353 $2,169,152 101.4% 1 $32,201 $0 42 24 0 0

$2,402,000 $2,340,586 $0 $0 $0 $2,340,586 $2,178,963 92.6% 1 $161,623 $0 14 14 0 0

$5,694,521 $5,756,253 $0 $0 $0 $5,756,253 $5,332,274 94.6% 1 $423,979 $7,920 14 7 0 0

$8,438,577 $8,336,491 $33,930 $0 $33,930 $8,302,561 $7,639,312 91.8% 1 $663,249 $30,000 75 16 0 2

$2,135,211 $2,020,774 $0 $0 $0 $2,020,774 $1,893,630 90.8% 1 $127,144 $0 4 8 0 0

$363,853 $363,804 $0 $0 $0 $363,804 $363,804 104.0% 1 $0 $0 3 3 0 0

$813,663 $766,183 $0 $0 $0 $766,183 $766,183 99.8% 1 $0 $0 12 5 0 0

$536,238 $524,085 $0 $0 $0 $524,085 $520,797 102.4% 1 $3,288 $8,533 10 1 0 0

$2,686,000 $2,559,071 $0 $0 $0 $2,559,071 $2,470,592 93.7% 1 $88,479 $0 20 7 0 0

$2,084,540 $2,090,950 $0 $0 $0 $2,090,950 $2,053,062 100.9% 1 $37,889 $0 1 4 0 0

$549,000 $526,575 $0 $0 $0 $526,575 $526,575 101.3% 1 $0 $0 1 7 0 0

$1,091,016 $886,923 $0 $0 $0 $886,923 $886,922 85.2% 1 $2 $0 7 2 0 0

$1,753,634 $1,696,428 $0 $0 $0 $1,696,428 $1,681,319 98.1% 1 $15,109 $11,066 14 25 0 0

$384,344 $386,973 $0 $0 $0 $386,973 $386,821 106.2% 1 $152 $0 1 1 0 0

$1,710,446 $1,675,126 $0 $0 $0 $1,675,126 $1,675,126 100.9% 1 $0 $0 5 5 0 0

$1,828,947 $1,780,474 $0 $0 $0 $1,780,474 $1,780,474 96.9% 1 $0 $58,613 3 2 0 0

147,657,693$         146,119,961$         (173,795)$            -$                         (173,795)$        145,946,166$   143,452,297$            100.0% 32           (2,493,870)$              2,147,452$             963 482 0 235

$196,216,668 $195,534,566 $0 $2,601,667 $2,601,667 $198,136,233 $169,140,051 103.9% 1 $28,996,182 $32,927,968 26 41 0 0

$59,944,413 $60,316,725 $0 $0 $0 $60,316,725 $63,247,521 106.7% 1 $2,930,796 $494,413 111 40 0 20

$51,745,315 $51,437,545 $0 $0 $0 $51,437,545 $51,645,443 100.1% 1 $207,898 $13,685 190 33 0 0

$24,988,747 $25,103,249 $0 $0 $0 $25,103,249 $24,880,177 105.9% 1 $223,072 $1,355,747 126 38 0 161

$21,387,024 $21,312,688 $0 $750,000 $750,000 $22,062,688 $21,130,156 100.0% 1 $932,531 $98,024 18 28 0 47
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04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

 SA Amount  Premium Cost 

Changed Conditions Work Orders

$5,225 $0

$4,164 $0

$5,986 $0

$0 $0

$0 $0

$0 $0

$34,838 $0

$0 $0

$0 $0

$0 $0

$2,660 $0

$75,353 $0

$603 $0

$0 $0

1,517,641$         16,961$            

4,042,825$         215,547$          

$294,952 $5,697

$113,750 $1,387

$67,573 $12,260

$292,661 $435

$0 $0

$46,621 $19,776

$137,015 $0

$0 $0

$0 $0

$0 $0

$1,702 $0

$17,682 $0

$7,684 $0

$5,154 $0

$0 $0

$139,651 $0

$54,576 $0

$0 $0

$6,727 $0

$26,865 $0

$655 $0

$6,734 $0

$0 $0

$0 $0

$3,130 $0

$0 $0

$6,575 $0

$3,413 $0

$0 $0

$0 $0

$16,193 $0

$0 $0

1,249,313$         39,555$            

$13,525,802 $50,599

$365,278 $21,506

$0 $0

$1,413,568 $0

$174,510 $2,200
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04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 30 $11,535 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,698 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 20 $10,647 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

21 0 $1,925 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $10,158 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $330 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $39,159 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,613 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $32,473 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

21 50 261,906$            16,338$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

21 379 5,209,304$         2,409,221$       0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $366,049 $3,040 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 ($13,468) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 16 $186,828 $13,247 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 84 $60,822 $1,084 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 $79,676 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $68,402 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 14 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $14,745 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($9,174) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $24,811 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $8,135 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 14 $45,453 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $21,638 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $49,757 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $765 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 3 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $10,185 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,816 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($11,066) $2,150 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,023 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,170 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $48,351 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 144 963,918$            19,521$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $8,209,344 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $172,703 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 30 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $50,450 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $32,798 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 4 $5,580 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($4,669) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $41,642 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,578 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 4 2,218,540$         -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 424$                   -$                  

0 21 548,681$            30,394$            10 0 19,482$              -$                  0 0 -$                    -$                  0 3 205,916$            -$                  

0 265 $1,475,287 $169,381 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 15 $72,518 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,791 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($8,770) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($72,353) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $8,361 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($8,533) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 2 $14,620 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($83,342) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 291 1,384,959$         169,381$          0 2 14,620$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 506 $10,832,312 $492,992 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 10 $88,010 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 45 $35,645 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $22,947 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 -80 $12,280 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 7,719$                -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 399,688$            391,969$          0 0 128,089$            128,089$          0 0 -$                    -$                  0 0 (86,310)$             -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 34 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 57 $38,891 $38,891 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $21,474 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($463,188) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 60 ($291,328) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 57 60,365$              38,891$            0 34 -$                    -$                  0 0 -$                    -$                  0 60 (754,516)$           -$                  

0 0 $107,933 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($13,685) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($10,593) $0
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District Contract Number
Financial 

Project ID

04 E4P42 42744115201

04 E4P43 42636215201

04 E4P91 43397915201

04 E4Q13 43060515201

04 E4Q62 42993615201

04 E4Q63 43400415201

04 E4Q67 42824115201

04 E4Q77 43397415201

04 E4Q78 43397215201

04 E4Q79 43400115201

04 E4Q81 43400615201

04 E4Q98 43396315201

04 E4Q99 43398215201

04 E4R10 43235015201

05 BDT74 41299435201

05 T5369 23765025201

05 T5401 42201515201

05 T5404 24023335201

05 T5414 42737515201

05 T5417 40735545201

05 T5419 23953555201

05 T5420 42290225201

05 T5427 43174815201

05 T5464 42363025201

05 T5483 42727915201

05 T5488 42907915201

05 T5489 43067515201

05 T5494 42488715201

05 T5495 42886715201

05 T5498 23827595201

05 T5501 42886215201

05 T5503 42868815201

05 T5509 43067315201

05 T5510 43064415201

05 T5511 43068015201

05 T5513 43321415201

05 T5518 43471315201

05 T5520 23867825201

05 T5525 43067115201

05 T5526 43065315201

05 T5527 43361515201

05 T5529 43544315201

05 T5532 43068115201

05 T5535 43545915201

05 T5539 43471215201

05 T9003 43035535201

05 E5L71 41299445201

05 E5N21 40550625201

05 E5R02 41307215201

05 E5R52 23827565201

05 E5R71 40441815201

Dist 04 District Let Contracts SubTotal

District 04 Totals

Dist 05 Central Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

0 30 $16,760 $0

0 4 $15,442 $0

0 20 $11,963 $0

21 0 $1,925 $0

0 0 $0 $0

0 0 $10,158 $0

0 17 $34,838 $0

0 0 $0 $0

0 0 $0 $0

0 0 $41,642 $0

0 0 $2,990 $0

0 17 $114,512 $0

0 0 $7,216 $0

0 0 $34,051 $0

537 249 4,006,228$         33,300$            

561 873 10,467,677$       3,175,221$       

0 265 $2,136,288 $178,118

0 54 $172,800 $1,387

0 21 $254,401 $25,507

0 105 $355,274 $1,518

0 0 $0 $0

0 79 $165,189 $58,667

0 0 ($245,067) $0

0 0 $0 $0

0 14 $0 $0

0 15 $0 $0

0 10 $16,446 $0

0 0 $17,682 $0

0 0 ($1,490) $0

0 0 $29,965 $0

0 0 ($64,218) $0

0 237 ($151,677) $0

0 0 $54,576 $0

0 14 $45,453 $0

0 0 $28,365 $0

0 4 $84,983 $0

0 0 $1,419 $0

0 3 $6,734 $0

0 0 $0 $0

0 0 $1,651 $0

0 0 $3,130 $0

0 2 $14,620 $0

0 0 $6,575 $0

0 0 $7,229 $0

0 0 ($11,066) $2,150

0 0 $6,023 $0

0 0 $18,363 $0

0 0 ($34,991) $0

0 823 2,918,657$         267,347$          

0 506 $32,675,391 $543,591

0 30 $625,991 $21,506

0 75 $21,960 $0

0 161 $1,486,965 $0

0 -33 $208,994 $2,200
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

05 E5W28 41499925201 5/6/2014 QTR4 13/14 1 1 100 127 125 113.0% 1 2 0 0 12 15 $260,959 $11,000 $249,959

05 E5W30 43214919201 2/18/2014 QTR3 13/14 1 0 365 380 380 100.0% 1 0 0 0 15 0 $3,585,585 $50,000 $3,535,585

05 E5W32 43487115201 7/10/2014 QTR1 14/15 1 2 467 503 460 90.8% 1 43 0 0 36 0 $17,212,700 $150,000 $17,062,700

05 E5W49 43327115201 11/4/2014 QTR2 14/15 1 0 150 157 157 100.0% 1 0 0 0 7 0 $361,568 $15,000 $346,568

05 E5W57 41299435214 6/3/2014 QTR4 13/14 1 2 360 370 359 96.9% 1 11 0 0 10 0 $1,657,000 $50,000 $1,607,000

05 E5W64 42821315201 6/24/2014 QTR4 13/14 1 1 386 480 473 114.0% 1 7 0 0 33 61 $4,777,365 $50,000 $4,727,365

05 E5W68 24099295201 12/2/2014 QTR2 14/15 2 0 120 124 121 97.5% 1 3 0 0 4 0 $518,519 $21,000 $497,519

05 E5W73 43524315201 1/6/2015 QTR3 14/15 1 0 150 193 176 94.7% 1 17 0 0 43 0 $149,000 $5,000 $144,000

05 E5W74 43524415201 1/6/2015 QTR3 14/15 1 0 190 220 175 81.1% 1 45 0 0 30 0 $1,329,919 $50,000 $1,279,919

05 E5W75 43528315201 2/3/2015 QTR3 14/15 1 0 150 158 124 77.3% 1 34 0 0 8 0 $557,571 $29,000 $528,571

05 E5W82 43524715201 3/3/2015 QTR3 14/15 1 0 150 189 183 96.0% 1 6 0 0 39 0 $939,504 $50,000 $889,504

05 E5W88 43222615201 6/4/2015 QTR4 14/15 1 0 160 205 205 112.5% 1 0 0 0 25 20 $1,174,704 $50,000 $1,124,704

05 E5W89 43567515201 6/4/2015 QTR4 14/15 1 1 80 99 95 95.0% 1 4 0 0 19 0 $215,085 $10,000 $205,085

05 E5Y01 43540315201 9/1/2015 QTR1 15/16 1 0 90 136 135 115.6% 1 1 0 0 32 14 $253,660 $11,000 $242,660

19           38 89 6937 8750 8543 89.5% 17 207 1 0 964 849 352,412,839$         1,602,000$             350,810,839$         

51 88 143 16033 20149 20143 88.2% 45 6 348 0 2444 1672 497,923,079$         3,417,000$             494,506,079$         

06 T6207 41984815201 5/22/2013 QTR4 12/13 3 5 280 396 396 118.6% 1 0 0 0 74 42 $6,954,601 $80,000 $6,874,601

06 T6232 25054835201 6/22/2011 QTR4 10/11 4 8 820 914 877 92.7% 1 37 0 0 122 -28 $41,560,972 $672,365 $40,888,606

06 T6278 24994115201 5/23/2012 QTR4 11/12 4 6 650 1028 1028 119.1% 1 0 0 0 254 124 $14,358,568 $211,699 $14,146,869

06 T6281 24994155201 4/25/2012 QTR4 11/12 3 6 850 1216 1216 107.1% 1 0 0 0 306 60 $23,648,648 $216,410 $23,432,238

06 T6288 42913515201 2/26/2014 QTR3 13/14 4 2 180 330 327 115.0% 1 3 0 0 120 30 $3,942,164 $50,070 $3,892,094

06 T6308 42751315201 6/19/2013 QTR4 12/13 3 2 280 454 473 147.9% 0 -19 19 0 82 92 $3,950,337 $50,000 $3,900,337

06 T6314 42560045201 12/4/2013 QTR2 13/14 3 6 250 282 281 99.6% 1 1 0 0 32 0 $6,981,212 $50,000 $6,931,212

06 T6322 42750525201 9/25/2013 QTR1 13/14 4 2 240 450 450 117.5% 1 0 0 0 210 0 $2,272,423 $51,180 $2,221,243

06 T6324 42913615201 9/25/2013 QTR1 13/14 2 2 260 410 407 110.4% 1 3 0 0 150 0 $3,959,132 $51,415 $3,907,717

06 T6327 43080515201 3/26/2014 QTR3 13/14 6 0 280 368 366 99.3% 1 2 0 0 88 0 $4,029,465 $50,120 $3,979,345

06 T6332 43079025201 12/3/2014 QTR2 14/15 2 0 435 476 298 59.1% 1 178 0 0 41 0 $14,432,000 $150,000 $14,282,000

06 T6335 42934315201 5/20/2015 QTR4 14/15 3 0 150 189 189 100.0% 1 0 0 0 39 0 $1,885,541 $52,755 $1,832,786

06 T6336 42930115201 2/26/2014 QTR3 13/14 3 1 418 477 450 93.5% 1 27 0 0 59 0 $14,806,516 $144,032 $14,662,484

06 T6341 42919015201 6/18/2014 QTR4 13/14 3 2 250 381 381 100.0% 1 0 0 0 131 0 $3,121,350 $50,200 $3,071,150

06 T6343 43117615201 10/29/2014 QTR2 14/15 5 6 250 308 308 100.0% 1 0 0 0 58 0 $3,891,030 $53,190 $3,837,840

06 T6351 42904315201 2/5/2014 QTR3 13/14 3 0 180 241 241 100.0% 1 0 0 0 61 0 $643,250 $39,250 $604,000

06 T6355 42902115201 5/21/2014 QTR4 13/14 2 0 160 194 194 100.0% 1 0 0 0 34 0 $1,061,111 $50,130 $1,010,981

06 T6361 43003115201 9/24/2014 QTR1 14/15 1 0 150 191 187 97.3% 1 4 0 0 41 0 $327,561 $14,958 $312,603

06 T6362 42918515201 6/18/2014 QTR4 13/14 5 4 360 391 340 85.8% 1 51 0 0 31 0 $7,296,527 $80,258 $7,216,269

06 T6363 42751515201 5/22/2013 QTR4 12/13 1 5 350 521 521 109.7% 1 0 0 0 171 0 $5,378,636 $50,000 $5,328,636

06 T6366 43117315201 1/28/2015 QTR3 14/15 2 0 150 201 201 100.0% 1 0 0 0 51 0 $1,360,939 $50,000 $1,310,939

06 T6368 43003315201 7/30/2014 QTR1 14/15 1 1 170 172 137 79.4% 1 35 0 0 2 0 $619,197 $29,000 $590,197

06 T6369 43081915201 10/29/2014 QTR2 14/15 1 0 120 180 199 128.3% 0 -19 19 0 45 15 $896,920 $46,528 $850,392

06 T6370 42913715201 8/27/2014 QTR1 14/15 3 1 140 221 221 100.0% 1 0 0 0 81 0 $1,463,328 $59,721 $1,403,607

06 T6392 43345415201 12/3/2015 QTR2 15/16 1 0 49 54 53 98.0% 1 1 0 0 5 0 $58,900 $0 $58,900

25           72 59 7422 10045 9741 92.0% 23 304 38 0 2288 335 168,900,328$         2,353,281$             166,547,046$         

06 E6G56 42611915201 1/31/2013 QTR3 12/13 1 0 560 775 774 104.8% 1 1 0 0 215 0 $4,988,310 $58,000 $4,930,310

06 E6G64 42976115201 1/26/2012 QTR3 11/12 1 1 70 68 82 91.4% 1 -14 14 0 -2 0 $185,433 $10,365 $175,068

06 E6H21 25007125201 11/21/2013 QTR2 13/14 1 1 250 811 793 311.6% 0 18 0 0 14 547 $1,284,289 $50,000 $1,234,289

06 E6H34 42560035201 6/27/2013 QTR4 12/13 2 9 240 411 411 152.9% 0 0 0 0 171 0 $6,337,856 $59,110 $6,278,746

06 E6H59 42999915201 3/27/2014 QTR3 13/14 1 0 350 393 353 88.6% 1 40 0 0 43 0 $1,579,746 $50,000 $1,529,746

06 E6H61 43119215201 6/12/2014 QTR4 13/14 1 0 280 317 317 100.0% 1 0 0 0 37 0 $838,500 $40,300 $798,200

06 E6H94 42913725201 6/12/2014 QTR4 13/14 4 1 180 283 283 100.0% 1 0 0 0 103 0 $1,480,942 $51,700 $1,429,242

06 E6I14 43209815201 2/27/2014 QTR3 13/14 1 0 120 234 198 90.0% 1 36 0 0 114 0 $328,706 $17,632 $311,074

06 E6I15 25014025201 1/30/2014 QTR3 13/14 1 1 210 758 758 360.5% 0 0 0 0 1 547 $1,236,870 $50,000 $1,186,870

06 E6I20 43117715201 1/29/2015 QTR3 14/15 2 2 130 184 184 113.1% 1 0 0 0 47 7 $1,123,808 $50,385 $1,073,423

06 E6I33 43067015201 2/26/2015 QTR3 14/15 1 0 140 156 148 94.3% 1 8 0 0 16 0 $1,219,000 $50,000 $1,169,000

06 E6I57 43119015201 9/25/2014 QTR1 14/15 1 0 120 138 138 100.0% 1 0 0 0 18 0 $619,046 $39,934 $579,112

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal
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District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

$242,155 $231,155 $0 $0 $0 $231,155 $231,155 92.5% 1 $0 $18,805 3 9 0 0

$3,585,585 $3,535,585 $0 $0 $0 $3,535,585 $0 0.0% 1 $3,535,585 $0 1 14 0 0

$16,958,911 $16,991,964 $0 $850,000 $850,000 $17,841,964 $16,912,014 99.1% 1 $929,950 $33,589 3 33 0 0

$361,568 $355,868 $0 $0 $0 $355,868 $355,868 102.7% 1 $0 $0 4 3 0 0

$1,757,000 $1,745,808 $0 $0 $0 $1,745,808 $1,745,490 108.6% 1 $318 $100,000 2 8 0 0

$4,977,255 $4,969,687 $0 $0 $0 $4,969,687 $4,969,687 105.1% 1 $0 $199,890 9 24 0 61

$518,519 $502,367 $0 $0 $0 $502,367 $502,367 101.0% 1 $0 $0 2 2 0 0

$149,000 $148,500 $0 $0 $0 $148,500 $148,500 103.1% 1 $0 $0 25 9 0 0

$1,329,919 $1,303,884 $0 $0 $0 $1,303,884 $1,303,884 101.9% 1 $0 $0 14 7 0 0

$557,571 $494,639 $0 $0 $0 $494,639 $494,639 93.6% 1 $0 $0 5 3 0 0

$939,504 $938,494 $0 $0 $0 $938,494 $938,426 105.5% 1 $68 $0 29 10 0 0

$1,174,704 $1,147,847 $0 $0 $0 $1,147,847 $1,136,435 101.0% 1 $11,412 $0 15 10 0 0

$216,984 $215,709 $0 $0 $0 $215,709 $215,709 105.2% 1 $0 $1,899 1 18 0 0

$253,660 $241,362 $0 $0 $0 $241,362 $241,362 99.5% 1 $0 $0 31 0 0 0

387,304,502$         386,527,642$         -$                     4,201,667$               4,201,667$      390,729,309$   359,238,884$            100.0% 19           (31,490,424)$            35,111,862$           615 330 0 289

534,962,195$         532,647,603$         (173,795)$            4,201,667$               4,027,872$      536,675,475$   502,691,181$            100.0% 51           (33,984,294)$            37,259,314$           1578 812 0 524

$7,631,613 $7,814,383 $0 $0 $0 $7,814,383 $7,814,501 113.7% 0 $117 $677,012 49 15 10 0

$42,578,168 $42,047,398 $0 $3,120,000 $3,120,000 $45,167,398 $42,014,765 102.8% 1 $3,152,633 $1,017,196 80 37 5 0

$13,941,778 $14,063,237 $0 $0 $0 $14,063,237 $13,981,485 98.8% 1 $81,752 $416,790 215 39 0 69

$23,979,365 $23,822,760 $0 $0 $0 $23,822,760 $23,507,627 100.3% 1 $315,133 $330,717 248 58 0 60

$4,117,920 $4,126,575 $0 $0 $0 $4,126,575 $3,989,208 102.5% 1 $137,367 $175,756 102 18 0 0

$4,058,444 $4,025,547 $45,106 $0 $45,106 $3,980,441 $3,968,548 101.7% 1 $11,893 $108,107 40 19 0 92

$7,349,895 $7,090,190 $0 $108,000 $108,000 $7,198,190 $7,073,032 102.0% 1 $125,158 $368,684 17 15 0 0

$2,348,653 $2,183,494 $0 $0 $0 $2,183,494 $2,177,671 98.0% 1 $5,822 $76,230 121 47 0 0

$4,129,233 $4,133,336 $0 $0 $0 $4,133,336 $4,124,281 105.5% 1 $9,055 $170,101 105 15 0 0

$4,029,465 $3,868,532 $0 $0 $0 $3,868,532 $3,761,105 94.5% 1 $107,427 $0 74 14 0 0

$14,432,000 $17,277,825 $0 $360,000 $360,000 $17,637,825 $17,193,448 120.4% 0 $444,378 $0 15 26 0 0

$1,885,541 $1,854,765 $0 $0 $0 $1,854,765 $1,821,044 99.4% 1 $33,721 $0 31 8 0 0

$14,929,254 $17,921,804 $0 $360,000 $360,000 $18,281,804 $17,767,331 121.2% 0 $514,473 $122,739 31 28 0 0

$3,189,197 $3,290,146 $0 $0 $0 $3,290,146 $3,150,314 102.6% 1 $139,832 $67,848 115 16 0 0

$3,999,179 $3,974,664 $0 $0 $0 $3,974,664 $3,701,507 96.4% 1 $273,157 $108,149 45 13 0 0

$643,250 $597,697 $0 $0 $0 $597,697 $597,697 99.0% 1 $0 $0 50 11 0 0

$1,061,111 $1,066,049 $0 $0 $0 $1,066,049 $1,066,049 105.4% 1 $0 $0 23 11 0 0

$327,561 $279,990 $0 $0 $0 $279,990 $279,933 89.5% 1 $57 $0 36 5 0 0

$7,398,541 $7,072,667 $0 $200,000 $200,000 $7,272,667 $6,840,975 94.8% 1 $431,691 $102,014 23 8 0 0

$5,591,336 $6,965,131 $0 $0 $0 $6,965,131 $6,964,220 130.7% 0 $911 $212,700 97 40 0 0

$1,360,939 $1,333,961 $0 $0 $0 $1,333,961 $1,327,011 101.2% 1 $6,950 $0 37 14 0 0

$643,584 $598,711 $0 $0 $0 $598,711 $598,703 101.4% 1 $8 $24,387 0 2 0 0

$896,920 $810,742 $33,098 $0 $33,098 $777,644 $777,644 91.4% 1 $0 $0 43 2 0 15

$1,519,911 $1,478,859 $0 $0 $0 $1,478,859 $1,424,599 101.5% 1 $54,260 $56,583 77 4 0 0

$58,900 $58,900 $0 $0 $0 $58,900 $58,900 100.0% 1 $0 $0 5 0 0 0

172,101,758$         177,757,363$         (78,204)$              4,148,000$               4,069,796$      181,827,159$   175,981,598$            84.0% 21           (5,845,561)$              3,201,433$             1679 465 15 236

$4,988,310 $4,865,434 $0 $0 $0 $4,865,434 $4,865,434 98.7% 1 $0 $0 152 35 0 0

$212,517 $200,416 $10,612 $0 $10,612 $189,804 $189,804 108.4% 1 $0 $27,084 9 9 0 0

$1,284,289 $1,244,409 $0 $0 $0 $1,244,409 $1,244,409 100.8% 1 $0 $0 12 2 0 0

$7,490,311 $7,429,547 $0 $0 $0 $7,429,547 $7,303,699 116.3% 0 $125,847 $1,152,455 27 17 104 0

$1,579,746 $1,465,179 $0 $0 $0 $1,465,179 $1,465,179 95.8% 1 $0 $0 24 19 0 0

$838,500 $763,060 $0 $0 $0 $763,060 $763,060 95.6% 1 $0 $0 18 19 0 0

$1,273,380 $1,238,573 $0 $0 $0 $1,238,573 $1,228,979 86.0% 1 $9,595 $207,562 99 4 0 0

$328,706 $320,865 $0 $0 $0 $320,865 $320,865 103.1% 1 $0 $0 76 14 24 0

$1,186,870 $1,121,712 $0 $0 $0 $1,121,712 $1,121,712 94.5% 1 $0 $50,000 0 1 0 0

$1,185,042 $1,115,103 $0 $0 $0 $1,115,103 $1,112,117 103.6% 1 $2,987 $61,234 30 7 10 0

$1,219,000 $1,179,457 $0 $0 $0 $1,179,457 $1,177,974 100.8% 1 $1,484 $0 13 3 0 0

$619,046 $562,195 $0 $0 $0 $562,195 $562,195 97.1% 1 $0 $0 15 3 0 0
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District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

 SA Amount  Premium Cost 

Changed Conditions Work Orders

$0 $0

$0 $0

($5,951) $0

$0 $0

$35,063 $0

$215,003 $0

$2,974 $0

$4,500 $0

$0 $0

$0 $0

$46,890 $0

$2,694 $0

$0 $0

$0 $0

15,780,331$       74,305$            

17,029,644$       113,860$          

$192,852 $0

$68,505 $0

$338,260 $0

$470,616 $0

$7,080 $0

$72,303 $17,559

$124,300 $58,334

$34,580 $0

$3,694 $0

$1,672 $0

$0 $0

$790 $0

$5,322 $0

$78,342 $0

$14,300 $0

$7,236 $0

$32,501 $0

$0 $0

$129,891 $0

$415,000 $0

$12,152 $0

$0 $0

$13,883 $0

$56,583 $0

$0 $0

2,079,862$         75,893$            

$0 $0

$10,836 $0

$9,900 $0

$168,081 $139,232

$0 $0

$0 $0

$5,418 $0

$9,791 $0

$0 $0

$0 $0

$0 $0

$0 $0
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District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 15 ($18,805) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $105,738 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,026 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 20 $14,138 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $10,624 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 65 8,580,016$         -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 209 9,543,934$         19,521$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 42 $499,242 $19,532 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 -28 $1,419,324 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,917 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $82,164 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,556 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

14 0 $23,094 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $275,365 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

42 0 $65,393 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

30 0 $157,988 $70,393 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $13,722 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,004 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $34,751 $23,848 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $107,358 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $8,819 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $24,047 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

34 0 $152,786 $0 0 0 $0 $0 0 0 $0 $0 0 0 $8,000 $0

0 0 $7,958 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $24,387 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,021 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

120 14 2,914,896$         113,773$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,000$                -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,571 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 547 $220 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

23 0 $976,488 $435,329 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,477 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 $71,177 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $16,577 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,415 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $27,319 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 481 11,023,928$       492,992$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 772 12,408,887$       662,373$          0 2 14,620$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,271 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $198,178 $6,413 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $117,919 $11,275 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 30 $184,162 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $58,107 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $22,592 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $14,349 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,700 $0 0 0 $2,929 $0 0 0 $0 $0 0 0 $0 $0

0 0 $117,417 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,099 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $9,608 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $16,548 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,674 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $45,540 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,898 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $598 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,216 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 30 810,876$            17,688$            0 0 2,929$                -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 28 0 $0 $0

-20 0 $11,994 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $18,000 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($180,274) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 547 ($50,000) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0



Report Printed: 9/19/2016

Report Date: 07/20/2016

Construction Cost and Time

Detailed Data

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page  43 of 82

District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 107,933$            -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (24,278)$             -$                  

0 57 168,298$            38,891$            0 34 -$                    -$                  0 0 -$                    -$                  0 60 (778,794)$           -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($190,812) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 55 ($823,116) $0

0 0 $28,885 $14,443 0 0 $0 $0 0 0 $0 $0 0 0 ($350,619) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 9 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($403,000) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 28,885$              14,443$            9 0 -$                    -$                  0 0 -$                    -$                  0 55 (1,767,547)$        -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0
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District Contract Number
Financial 

Project ID

05 E5W28 41499925201

05 E5W30 43214919201

05 E5W32 43487115201

05 E5W49 43327115201

05 E5W57 41299435214

05 E5W64 42821315201

05 E5W68 24099295201

05 E5W73 43524315201

05 E5W74 43524415201

05 E5W75 43528315201

05 E5W82 43524715201

05 E5W88 43222615201

05 E5W89 43567515201

05 E5Y01 43540315201

06 T6207 41984815201

06 T6232 25054835201

06 T6278 24994115201

06 T6281 24994155201

06 T6288 42913515201

06 T6308 42751315201

06 T6314 42560045201

06 T6322 42750525201

06 T6324 42913615201

06 T6327 43080515201

06 T6332 43079025201

06 T6335 42934315201

06 T6336 42930115201

06 T6341 42919015201

06 T6343 43117615201

06 T6351 42904315201

06 T6355 42902115201

06 T6361 43003115201

06 T6362 42918515201

06 T6363 42751515201

06 T6366 43117315201

06 T6368 43003315201

06 T6369 43081915201

06 T6370 42913715201

06 T6392 43345415201

06 E6G56 42611915201

06 E6G64 42976115201

06 E6H21 25007125201

06 E6H34 42560035201

06 E6H59 42999915201

06 E6H61 43119215201

06 E6H94 42913725201

06 E6I14 43209815201

06 E6I15 25014025201

06 E6I20 43117715201

06 E6I33 43067015201

06 E6I57 43119015201

District 05 Totals

Dist 06 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

0 15 ($18,805) $0

0 0 $0 $0

0 0 ($536) $0

0 0 $0 $0

0 0 $140,801 $0

0 61 $242,322 $0

0 0 $6,000 $0

0 0 $4,500 $0

0 0 $0 $0

0 0 $0 $0

0 0 $46,890 $0

0 20 $16,832 $0

0 0 $10,624 $0

0 0 $0 $0

0 835 35,467,929$       567,297$          

0 1658 38,386,586$       834,644$          

10 42 $692,093 $19,532

5 -28 $1,300,288 $0

0 124 ($283,761) $6,413

0 60 $348,966 $25,717

0 30 $197,797 $0

23 92 $153,504 $17,559

0 0 $399,664 $58,334

42 0 $99,973 $0

30 0 $184,274 $70,393

0 0 $16,021 $0

0 0 $13,722 $0

0 0 $15,422 $0

0 0 $122,739 $0

0 0 $114,192 $23,848

0 0 $131,266 $0

0 0 $16,056 $0

0 0 $49,048 $0

0 0 $0 $0

0 0 $161,612 $0

34 0 $218,326 $0

0 0 $22,008 $0

0 0 $24,387 $0

0 15 $14,481 $0

0 0 $65,820 $0

0 0 $0 $0

144 335 4,077,898$         221,796$          

28 0 $0 $0

-20 0 $28,402 $0

0 547 $10,120 $0

127 0 $1,162,568 $574,561

0 0 $0 $0

0 0 $0 $0

0 0 ($173,379) $0

24 0 $9,791 $0

0 547 ($50,000) $0

10 7 $71,177 $0

0 0 $16,577 $0

0 0 $0 $0
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

06 E6I58 43119415201 8/28/2014 QTR1 14/15 1 0 120 162 162 117.5% 1 0 0 0 42 0 $931,395 $49,000 $882,395

06 E6I75 43117915201 11/20/2014 QTR2 14/15 4 2 250 314 314 100.0% 1 0 0 0 64 0 $3,505,672 $57,090 $3,448,582

06 E6I77 24994175201 8/28/2014 QTR1 14/15 1 0 160 194 194 100.0% 1 0 0 0 34 0 $1,198,756 $50,000 $1,148,756

06 E6I78 43081615201 7/31/2014 QTR1 14/15 2 0 140 173 173 105.7% 1 0 0 0 25 8 $1,207,213 $51,325 $1,155,888

06 E6I81 43305915201 1/29/2015 QTR3 14/15 2 1 120 222 220 139.2% 0 2 0 0 86 16 $816,802 $31,263 $785,539

06 E6I83 43081415201 11/20/2014 QTR2 14/15 1 0 65 96 93 95.4% 1 3 0 0 31 0 $94,720 $6,040 $88,680

06 E6I85 41774079201 3/27/2014 QTR3 13/14 1 0 300 346 346 108.0% 1 0 0 0 46 0 $502,650 $32,313 $470,337

06 E6I87 42934415201 10/30/2014 QTR2 14/15 3 0 170 192 190 98.8% 1 2 0 0 22 0 $1,872,759 $101,085 $1,771,674

06 E6I90 43493015201 3/26/2015 QTR3 14/15 5 0 125 178 178 100.0% 1 0 0 0 53 0 $1,961,000 $50,000 $1,911,000

06 E6J12 43274215201 5/28/2015 QTR4 14/15 2 0 130 200 200 116.2% 1 0 0 0 63 7 $646,794 $34,590 $612,204

06 E6J15 43381815201 5/28/2015 QTR4 14/15 1 0 120 132 127 95.8% 1 5 0 0 12 0 $417,859 $21,166 $396,693

06 E6J21 43584215201 2/26/2015 QTR3 14/15 1 1 150 197 197 104.7% 1 0 0 0 44 3 $1,024,661 $50,000 $974,661

06 E6J40 43590015201 1/29/2015 QTR3 14/15 1 0 80 83 75 90.0% 1 8 0 0 3 0 $248,698 $11,846 $236,852

06 E6J70 43717615201 6/11/2015 QTR4 14/15 1 0 45 52 43 80.0% 1 9 0 0 7 0 $149,934 $7,328 $142,606

26           43 19 4625 7069 6951 84.6% 22 118 14 0 1309 1135 35,801,419$           1,080,472$             34,720,947$           

51 115 78 12047 17114 16692 88.2% 45 422 52 0 3597 1470 204,701,747$         3,433,753$             201,267,993$         

07 T7151 25689015201 3/28/2012 QTR3 11/12 5 10 990 1137 1114 97.7% 1 23 0 0 147 0 $17,196,050 $150,000 $17,046,050

07 T7307 42715215201 12/5/2012 QTR2 12/13 1 0 615 785 785 100.7% 1 0 0 0 168 2 $14,844,440 $135,000 $14,709,440

07 T7325 42900515201 6/19/2013 QTR4 12/13 1 8 350 453 453 105.7% 1 0 0 0 83 20 $15,491,284 $120,000 $15,371,284

07 T7329 42907325201 10/30/2013 QTR2 13/14 1 0 270 369 369 100.0% 1 0 0 0 99 0 $5,019,226 $50,000 $4,969,226

07 T7334 42455015201 8/28/2013 QTR1 13/14 1 2 385 518 518 116.9% 1 0 0 0 68 65 $8,989,959 $84,500 $8,905,459

07 T7337 42907315201 10/30/2013 QTR2 13/14 2 2 200 300 300 115.0% 1 0 0 0 70 30 $4,224,761 $50,000 $4,174,761

07 T7339 42902815201 2/25/2015 QTR3 14/15 2 0 185 280 280 100.0% 1 0 0 0 95 0 $2,749,000 $50,000 $2,699,000

07 T7340 42715415201 4/30/2014 QTR4 13/14 2 0 150 188 187 99.3% 1 1 0 0 38 0 $1,688,000 $50,000 $1,638,000

07 T7341 42896115201 3/26/2014 QTR3 13/14 1 0 320 383 381 99.4% 1 2 0 0 63 0 $5,790,872 $55,000 $5,735,872

07 T7343 42308815202 5/21/2014 QTR4 13/14 4 0 270 304 267 86.3% 1 37 0 0 34 0 $4,553,063 $50,000 $4,503,063

07 T7347 25841345201 5/21/2014 QTR4 13/14 1 0 250 348 346 99.2% 1 2 0 0 98 0 $3,080,755 $50,000 $3,030,755

07 T7356 42905815201 12/3/2014 QTR2 14/15 1 2 240 337 337 100.0% 1 0 0 0 97 0 $6,377,897 $60,000 $6,317,897

07 T7357 43114315202 12/3/2014 QTR2 14/15 3 3 180 250 250 100.0% 1 0 0 0 70 0 $3,884,444 $50,000 $3,834,444

07 T7358 43140415201 12/3/2014 QTR2 14/15 1 0 110 136 134 98.2% 1 2 0 0 26 0 $1,033,200 $45,000 $988,200

07 T7361 42906115202 12/3/2014 QTR2 14/15 2 1 135 164 164 100.0% 1 0 0 0 29 0 $1,465,000 $50,000 $1,415,000

07 T7363 43066215201 6/17/2015 QTR4 14/15 1 0 125 161 160 99.2% 1 1 0 0 36 0 $2,925,112 $50,000 $2,875,112

16           29 28 4775 6113 6045 100.0% 16 68 0 0 1221 117 99,313,063$           1,099,500$             98,213,563$           

07 E7I67 42893615201 6/11/2014 QTR4 13/14 1 0 195 284 281 98.5% 1 3 0 0 89 0 $3,868,793 $50,000 $3,818,793

07 E7I81 43113715201 6/11/2014 QTR4 13/14 1 0 120 157 156 99.2% 1 1 0 0 37 0 $1,095,029 $47,000 $1,048,029

07 E7I83 43222115201 5/14/2014 QTR4 13/14 1 0 365 409 303 71.0% 1 106 0 0 44 0 $2,870,000 $50,000 $2,820,000

07 E7I96 40625565201 6/11/2014 QTR4 13/14 1 0 260 305 305 106.5% 1 0 0 0 75 -30 $1,992,240 $50,000 $1,942,240

07 E7J77 43075125201 12/10/2014 QTR2 14/15 1 0 150 164 164 100.0% 1 0 0 0 14 0 $928,888 $40,000 $888,888

07 E7J89 42006115201 9/10/2014 QTR1 14/15 1 4 125 200 200 109.6% 1 0 0 0 63 12 $1,562,377 $50,000 $1,512,377

07 E7J91 42714215201 4/22/2015 QTR4 14/15 1 1 150 170 170 103.3% 1 0 0 0 15 5 $1,440,612 $50,000 $1,390,612

07 E7J96 43066115201 11/26/2014 QTR2 14/15 1 0 150 183 183 100.0% 1 0 0 0 33 0 $2,030,000 $50,000 $1,980,000

07 E7J98 42907715201 12/10/2014 QTR2 14/15 1 0 130 143 131 90.8% 1 12 0 0 13 0 $1,378,500 $50,000 $1,328,500

07 E7K00 42907215201 2/11/2015 QTR3 14/15 1 0 80 95 95 101.3% 1 0 0 0 14 1 $412,263 $19,000 $393,263

07 E7K03 42896815201 3/11/2015 QTR3 14/15 1 1 145 194 194 100.0% 1 0 0 0 49 0 $1,483,258 $50,000 $1,433,258

07 E7K15 43149015201 7/15/2015 QTR1 15/16 1 0 120 136 128 93.3% 1 8 0 0 16 0 $1,563,213 $0 $1,563,213

07 E7K82 43071115201 7/15/2015 QTR1 15/16 1 1 73 76 72 94.5% 1 4 0 0 3 0 $498,624 $16,500 $482,124

07 E7L04 43227115201 11/12/2015 QTR2 15/16 1 0 102 102 28 27.5% 1 74 0 0 0 0 $378,109 $39,000 $339,109

14           14 7 2165 2618 2410 100.0% 14 208 0 0 465 -12 21,501,906$           561,500$                20,940,406$           

30 43 35 6940 8731 8455 100.0% 30 276 0 0 1686 105 120,814,969$         1,661,000$             119,153,969$         District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal
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06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

$931,395 $872,317 $0 $0 $0 $872,317 $872,317 98.9% 1 $0 $0 16 5 21 0

$3,505,985 $3,299,233 $0 $0 $0 $3,299,233 $3,113,860 90.3% 1 $185,373 $313 48 16 0 0

$1,198,756 $1,094,981 $0 $0 $0 $1,094,981 $1,094,981 95.3% 1 $0 $0 31 3 0 0

$1,207,213 $1,139,099 $0 $0 $0 $1,139,099 $1,129,248 97.7% 1 $9,851 $0 12 13 0 0

$847,725 $824,551 $0 $0 $0 $824,551 $824,551 105.0% 1 $0 $30,923 40 13 0 0

$94,720 $88,652 $0 $0 $0 $88,652 $88,652 100.0% 1 $0 $0 28 3 0 0

$502,650 $470,337 $0 $0 $0 $470,337 $0 0.0% 1 $470,337 $0 0 22 0 0

$1,872,759 $1,693,855 $0 $0 $0 $1,693,855 $1,636,257 92.4% 1 $57,598 $0 20 2 0 0

$1,961,000 $1,919,802 $0 $0 $0 $1,919,802 $1,883,066 98.5% 1 $36,736 $0 45 8 0 0

$646,794 $638,922 $0 $0 $0 $638,922 $638,922 104.4% 1 $0 $0 38 11 14 7

$417,859 $375,755 $0 $0 $0 $375,755 $375,755 94.7% 1 $0 $0 9 3 0 0

$965,063 $844,018 $0 $0 $0 $844,018 $844,018 86.6% 1 $0 $59,598 34 6 0 0

$248,698 $217,030 $0 $0 $0 $217,030 $217,030 91.6% 1 $0 $0 0 3 0 0

$149,934 $142,606 $0 $0 $0 $142,606 $142,606 100.0% 1 $0 $0 7 0 0 0

36,756,268$           35,127,108$           (10,612)$              -$                         (10,612)$          35,116,496$     34,216,690$              96.2% 25           (899,808)$                 954,849$                803 241 173 7

208,858,026$         212,884,471$         (88,816)$              4,148,000$               4,059,184$      216,943,655$   210,198,288$            90.2% 46           (6,745,369)$              4,156,282$             2482 706 188 243

$17,654,738 $17,486,083 $0 $750,000 $750,000 $18,236,083 $17,242,093 101.2% 1 $993,991 $458,688 97 50 0 0

$14,844,440 $15,019,838 $0 $0 $0 $15,019,838 $14,905,397 101.3% 1 $114,441 $0 142 24 2 2

$16,150,823 $16,100,076 $0 $0 $0 $16,100,076 $16,143,898 105.0% 1 $43,822 $659,540 60 23 0 1

$5,019,226 $4,985,077 $0 $0 $0 $4,985,077 $4,951,447 99.6% 1 $33,631 $0 82 17 0 0

$9,299,052 $9,312,842 $3,600 $0 $3,600 $9,309,242 $9,306,402 104.5% 1 $2,840 $309,093 39 29 0 0

$4,277,589 $4,397,983 $0 $0 $0 $4,397,983 $4,415,486 105.8% 1 $17,503 $52,828 59 11 0 30

$2,749,000 $2,738,366 $0 $0 $0 $2,738,366 $2,642,648 97.9% 1 $95,718 $0 73 22 0 0

$1,688,000 $1,644,638 $0 $0 $0 $1,644,638 $1,606,582 98.1% 1 $38,056 $0 25 13 0 0

$5,790,872 $5,714,657 $0 $0 $0 $5,714,657 $5,660,340 98.7% 1 $54,316 $0 38 25 0 0

$4,553,063 $4,196,722 $0 $0 $0 $4,196,722 $4,140,383 91.9% 1 $56,339 $0 23 11 0 0

$3,080,755 $3,163,023 $0 $0 $0 $3,163,023 $3,099,166 102.3% 1 $63,857 $0 82 16 0 0

$6,453,328 $6,422,656 $0 $0 $0 $6,422,656 $6,095,665 96.5% 1 $326,990 $75,431 77 20 0 0

$4,019,444 $3,913,015 $0 $0 $0 $3,913,015 $3,771,703 98.4% 1 $141,311 $135,000 66 4 0 0

$1,033,200 $920,104 $0 $0 $0 $920,104 $920,104 93.1% 1 $0 $0 2 24 0 0

$1,494,392 $1,504,704 $0 $0 $0 $1,504,704 $1,462,449 103.4% 1 $42,254 $29,392 27 2 0 0

$2,925,112 $2,880,318 $0 $0 $0 $2,880,318 $2,833,673 98.6% 1 $46,645 $0 18 18 0 0

101,033,034$         100,400,102$         (3,600)$                750,000$                  746,400$         101,146,502$   99,197,436$              100.0% 16           (1,949,064)$              1,719,972$             910 309 2 33

$3,868,793 $3,814,687 $0 $0 $0 $3,814,687 $3,688,104 96.6% 1 $126,583 $0 30 59 0 0

$1,095,029 $997,607 $0 $0 $0 $997,607 $997,607 95.2% 1 $0 $0 23 14 0 0

$2,870,000 $2,952,704 $0 $0 $0 $2,952,704 $2,952,703 104.7% 1 $2 $0 20 24 0 0

$1,992,240 $1,975,737 $0 $0 $0 $1,975,737 $1,975,126 101.7% 1 $611 $0 15 13 47 -30

$928,888 $835,230 $0 $0 $0 $835,230 $835,230 94.0% 1 $0 $0 9 5 0 0

$1,656,907 $1,651,974 $0 $0 $0 $1,651,974 $1,635,438 108.1% 1 $16,536 $94,531 54 9 0 1

$1,442,753 $1,373,852 $0 $0 $0 $1,373,852 $1,370,181 98.5% 1 $3,671 $2,141 10 5 0 0

$2,030,000 $1,980,915 $0 $0 $0 $1,980,915 $1,934,577 97.7% 1 $46,338 $0 26 7 0 0

$1,378,500 $1,371,830 $0 $0 $0 $1,371,830 $1,336,400 100.6% 1 $35,430 $0 11 2 0 0

$412,263 $394,582 $0 $0 $0 $394,582 $394,582 100.3% 1 $0 $0 12 2 0 0

$1,428,302 $1,393,730 $0 $0 $0 $1,393,730 $1,387,075 96.8% 1 $6,656 $54,957 16 33 0 0

$1,563,213 $1,520,960 $0 $0 $0 $1,520,960 $1,512,751 96.8% 1 $8,209 $0 3 13 0 0

$522,624 $504,292 $0 $0 $0 $504,292 $504,292 104.6% 1 $0 $24,000 3 0 0 0

$378,109 $336,568 $0 $0 $0 $336,568 $336,568 99.3% 1 $0 $0 0 0 0 0

21,567,621$           21,104,668$           -$                     -$                         -$                 21,104,668$     20,860,634$              100.0% 14           (244,036)$                 65,715$                  232 186 47 (29)

122,600,655$         121,504,770$         (3,600)$                750,000$                  746,400$         122,251,170$   120,058,070$            100.0% 30           (2,193,100)$              1,785,687$             1142 495 49 4
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District Contract Number
Financial 

Project ID

06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

 SA Amount  Premium Cost 

Changed Conditions Work Orders

$19,884 $0

$6,269 $0

$1,200 $0

$0 $0

$3,015 $0

$0 $0

$0 $0

$1,943 $0

$7,673 $0

$8,994 $0

$0 $0

$0 $0

$0 $0

$0 $0

253,004$            139,232$          

2,332,866$         215,125$          

$74,660 $2,618

$53,880 $0

$10,092 $0

$0 $0

$51,532 $0

$33,461 $3,083

$0 $0

$9,287 $0

$0 $0

$15,813 $0

$2,284 $0

$43,386 $0

$110,245 $0

$20,461 $0

$23,469 $0

$5,254 $0

453,824$            5,701$              

$0 $0

$0 $0

$1,290 $0

$3,493 $0

$0 $0

$59,316 $0

$2,141 $0

$1,006 $0

$36,819 $0

$0 $0

($53,279) $0

$0 $0

$14,546 $0

$0 $0

65,332$              -$                  

519,156$            5,701$              
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District Contract Number
Financial 

Project ID

06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,606 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $4,300 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 3 $5,483 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 2 $9,111 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

24 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,789 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

47 559 1,102,799$         435,329$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

167 573 4,017,695$         549,102$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,000$                -$                  

0 0 $336,893 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,839 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 19 $662,533 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $18,054 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 65 $309,093 $80,331 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,193 $1,819 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,916 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,755 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $27,625 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $742 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $51,199 $11,673 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 84 1,424,842$         93,823$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $952 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,964 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 $16,160 $6,190 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 5 $9,962 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $2,700 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $1,320 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $15,761 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $7,621 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 11 61,440$              6,190$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 95 1,486,282$         100,013$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract Number
Financial 

Project ID

06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($12,020) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $6,377 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 5 $985 $0 0 0 $0 $0 0 0 $0 $0

33 14 $41,411 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $1,129 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

4 3 ($40,867) $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

17 564 (204,250)$           -$                  0 5 985$                   -$                  0 0 -$                    -$                  28 0 -$                    -$                  

17 594 606,626$            17,688$            0 5 3,914$                -$                  0 0 -$                    -$                  28 0 -$                    -$                  

0 0 $31,285 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $10,852 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $32,045 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $3,823 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $18,468 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 96,473$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $11,525 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 $33,657 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $6,054 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 1 45,182$              -$                  0 0 6,054$                -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 1 141,655$            -$                  0 0 6,054$                -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract Number
Financial 

Project ID

06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 28,885$              14,443$            9 0 -$                    -$                  0 0 -$                    -$                  0 55 (1,767,547)$        -$                  

0 0 $0 $0 0 0 $18,467 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 0 18,467$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 5 $23,452 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 -$                    -$                  0 5 23,452$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 5 41,919$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract Number
Financial 

Project ID

06 E6I58 43119415201

06 E6I75 43117915201

06 E6I77 24994175201

06 E6I78 43081615201

06 E6I81 43305915201

06 E6I83 43081415201

06 E6I85 41774079201

06 E6I87 42934415201

06 E6I90 43493015201

06 E6J12 43274215201

06 E6J15 43381815201

06 E6J21 43584215201

06 E6J40 43590015201

06 E6J70 43717615201

07 T7151 25689015201

07 T7307 42715215201

07 T7325 42900515201

07 T7329 42907325201

07 T7334 42455015201

07 T7337 42907315201

07 T7339 42902815201

07 T7340 42715415201

07 T7341 42896115201

07 T7343 42308815202

07 T7347 25841345201

07 T7356 42905815201

07 T7357 43114315202

07 T7358 43140415201

07 T7361 42906115202

07 T7363 43066215201

07 E7I67 42893615201

07 E7I81 43113715201

07 E7I83 43222115201

07 E7I96 40625565201

07 E7J77 43075125201

07 E7J89 42006115201

07 E7J91 42714215201

07 E7J96 43066115201

07 E7J98 42907715201

07 E7K00 42907215201

07 E7K03 42896815201

07 E7K15 43149015201

07 E7K82 43071115201

07 E7L04 43227115201

District 07 Totals

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

21 0 $19,884 $0

0 0 ($1,144) $0

0 0 $11,878 $0

0 8 $6,468 $0

33 16 $53,537 $0

0 0 $0 $0

24 0 $0 $0

0 0 $1,943 $0

0 0 $8,802 $0

14 7 $8,994 $0

0 0 $7,789 $0

4 3 ($40,867) $0

0 0 $0 $0

0 0 $0 $0

265 1135 1,152,540$         574,561$          

409 1470 5,230,438$         796,357$          

0 0 $461,306 $2,618

2 2 $60,719 $0

0 20 $683,477 $0

0 0 $18,054 $0

0 65 $360,626 $80,331

0 30 $38,654 $4,902

0 0 $0 $0

0 0 $9,287 $0

0 0 $0 $0

0 0 $19,729 $0

0 0 $2,284 $0

0 0 $78,187 $0

0 0 $141,692 $0

0 0 $21,202 $0

0 0 $74,668 $11,673

0 0 $23,722 $0

2 117 1,993,607$         99,524$            

0 0 $0 $0

0 0 $0 $0

0 0 $13,767 $0

47 -30 $10,457 $0

0 0 $0 $0

0 12 $132,586 $6,190

0 5 $12,103 $0

0 0 $9,760 $0

0 0 $36,819 $0

0 1 $1,320 $0

0 0 ($37,518) $0

0 0 $0 $0

0 0 $22,167 $0

0 0 $0 $0

47 (12) 201,461$            6,190$              

49 105 2,195,068$         105,714$          
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Let Date
Quarter 

Let

Year Let/

Num of 

Contract

s

Number 

Projects

 Delinquent 

Days 

Number 

of SAs

 Original 

Contract 

Days 

 Present 

Contract 

Days 

 Days 

Used 

 Unused 

Days 

 Days 

Suspended 

% Days 

Used of 

Orig Days

Num 

Contracts

<= 1.2% 

Increase 

in Time

 Time 

Extension 
 SA Days 

 CRS Original 

Contract Amount 

 Amount Included 

in Original for 

Contingency Pay 

Item 

 Adjusted Original 

Amount 
District Contract Number

Financial 

Project ID

0 0 0 0 0 0.0% 0 0 0 0 0 0 -$                       -$                       -$                       

08 E8L99 41546225202 5/22/2012 QTR4 11/12 1 9 785 901 901 103.6% 1 0 0 0 88 28 $19,914,762 $150,000 $19,764,762

08 E8M03 42479215201 4/10/2012 QTR4 11/12 2 1 365 437 437 103.8% 1 0 0 0 58 14 $10,280,444 $116,455 $10,163,989

08 E8M05 43128115201 2/25/2013 QTR3 12/13 2 6 667 783 781 105.1% 1 2 0 0 80 36 $40,666,800 $150,000 $40,516,800

08 E8M77 40615145201 3/26/2013 QTR3 12/13 2 4 645 777 730 105.7% 1 47 0 0 48 84 $11,249,740 $150,000 $11,099,740

08 E8M80 42768515201 5/14/2013 QTR4 12/13 1 2 425 469 425 89.6% 1 44 0 0 44 0 $6,746,576 $63,950 $6,682,626

08 E8M93 43108935201 5/21/2013 QTR4 12/13 1 2 450 587 587 100.0% 1 0 0 0 137 0 $7,676,614 $84,515 $7,592,099

08 E8N21 42902315201 3/11/2014 QTR3 13/14 2 5 170 271 271 104.1% 1 0 0 0 94 7 $6,573,418 $84,736 $6,488,682

08 E8N37 43112315201 6/10/2014 QTR4 13/14 1 0 255 268 267 99.6% 1 1 0 0 13 0 $383,488 $24,940 $358,548

8             12 29 3762 4493 4399 0.0% 8 94 0 0 562 169 103,491,842$         824,596$                102,667,246$         

8 12 29 3762 4493 4399 100.0% 8 94 0 0 562 169 103,491,842$         824,596$                102,667,246$         

205 332 419 52868 70058 70737 83.9% 172 -679 1859 0 13413 3777 939,392,055$         11,208,992$           928,183,064$         

157 228 257 37490 48945 49037 87.9% 138 -92 1522 0 8111 3504 984,092,963$         8,000,629$             976,092,333$         

362 560 676 90358 119003 119774 85.6% 310 -771 3381 0 21524 7281 1,923,485,018$      19,209,621$           1,904,275,397$      

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals
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District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 

Days SA Days

 Actual Expenditure 

(Does Not Include 

Innovative Contract 

Adjustment 

Payments) 

 Total CRS 

Contract

Adjustments 

 CRS Innovative 

Contract 

Adjustments 

 Total CRS 

Adjustments 

 Total CRS 

Amount Paid to 

Contractor 

 SA Allocated 

Amount (From 

CRS) 

 Weather 

Days 

Changed Conditions Work Orders Holiday 

Time 

Extensio

n Days 

% 

Expend. 

of Adj 

Orig Amt

 Amount Paid After 

CRS 

Num 

Contracts

<= 1.1% 

Increase 

in Cost

 CRS Present 

Contract Amount 

 Regular Work To 

Date (From CRS) 

-$                       -$                       -$                     -$                         -$                 -$                  -$                           0.0% 0 -$                          -$                       0 0 0 0

$20,008,584 $19,972,782 $154,000 $0 $154,000 $19,818,782 $19,745,451 99.9% 1 $73,332 $93,822 25 63 0 0

$10,285,978 $10,855,663 $0 $0 $0 $10,855,663 $10,701,323 105.3% 1 $154,339 $5,533 28 30 0 0

$40,884,133 $40,781,351 $49,500 $0 $49,500 $40,731,851 $40,551,799 100.1% 1 $180,052 $217,333 44 36 0 0

$11,481,897 $10,973,748 $0 $0 $0 $10,973,748 $10,925,662 98.4% 1 $48,086 $232,157 25 23 0 84

$6,938,552 $6,915,696 $0 $0 $0 $6,915,696 $6,919,857 103.5% 1 $4,160 $191,976 15 29 0 0

$7,714,483 $7,540,572 $0 $0 $0 $7,540,572 $7,491,522 98.7% 1 $49,050 $37,868 85 52 0 0

$6,704,790 $6,985,687 $3,000 $0 $3,000 $6,982,687 $6,966,867 107.4% 1 $15,820 $131,372 62 32 0 0

$383,488 $358,052 $0 $0 $0 $358,052 $358,052 99.9% 1 $0 $0 7 6 0 0

104,401,905$         104,383,551$         (206,500)$            -$                         (206,500)$        104,177,051$   103,660,533$            100.0% 8             (516,519)$                 910,061$                291 271 0 84

104,401,905$         104,383,551$         (206,500)$            -$                         (206,500)$        104,177,051$   103,660,533$            100.0% 8             (516,519)$                 910,061$                291 271 0 84

968,008,671$         980,536,241$         (2,201,437)$         5,086,000$               2,884,563$      983,420,804$   963,305,142$            91.7% 188         (20,115,660)$            28,616,617$           8893 3474 71 1179

1,036,587,854$      1,030,584,161$      (1,477,609)$         5,781,667$               4,304,058$      ############ 998,653,518$            92.4% 145         (36,234,703)$            55,188,579$           4617 2121 854 866

2,004,596,525$      2,011,120,402$      (3,679,046)$         10,867,667$             7,188,621$      ############ 1,961,958,660$         92.0% 333         (56,350,363)$            83,805,196$           13510 5595 925 2045
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District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

 SA Amount  Premium Cost 

Changed Conditions Work Orders

-$                    -$                  

$66,402 $0

$2,759 $0

($13,220) $0

$150,630 $103,254

$66,193 $0

$122,140 $0

$14,408 $0

$0 $0

409,312$            103,254$          

409,312$            103,254$          

12,358,740$       1,046,200$       

23,159,113$       745,744$          

35,517,853$       1,791,944$       
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District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $119,752 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $48,319 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $162,171 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $5,863 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 $173,176 $5,845 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 7 509,281$            5,845$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 7 509,281$            5,845$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

515 1821 21,085,680$       5,142,561$       0 27 43,422$              39,296$            0 0 (88,334)$             -$                  0 0 11,300$              -$                  

344 1149 12,134,685$       527,802$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 840$                   -$                  

859 2970 33,220,365$       5,670,363$       0 27 43,422$              39,296$            0 0 (88,334)$             -$                  0 0 12,140$              -$                  
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District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Defective Materials Work Orders Weather Related Damage Work OrdersCEI Action/InAction Work Orders Minor Changes Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 28 $35,659 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 14 $13,827 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 36 $497,038 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $177,797 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 ($68,650) $0 0 0 $8,621 $0 0 0 $0 $0 0 0 $1,977 $0

0 0 $1,719 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 78 657,390$            -$                  0 0 8,621$                -$                  0 0 -$                    -$                  0 0 1,977$                -$                  

0 78 657,390$            -$                  0 0 8,621$                -$                  0 0 -$                    -$                  0 0 1,977$                -$                  

103 430 550,320$            1,332,624$       16 26 151,339$            -$                  0 0 -$                    -$                  7 95 1,861,836$         589,752$          

51 1486 21,193,029$       698,032$          4 5 15,660$              -$                  0 0 -$                    -$                  28 0 37,625$              -$                  

154 1916 21,743,349$       2,030,656$       20 31 166,999$            -$                  0 0 -$                    -$                  35 95 1,899,461$         589,752$          
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District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Cost Savings InitiativeMaterial Shortage Work OrdersClaims Work Orders Utility Delays Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($130,930) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 ($156,461) $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $67,841 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 $0 $0 0 0 $0 $0 0 0 $0 $0 0 0 $0 $0

0 0 67,841$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (287,391)$           -$                  

0 0 67,841$              -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (287,391)$           -$                  

0 57 606,999$            491,083$          114 72 229,068$            186,655$          135 0 -$                    -$                  0 70 (3,896,034)$        -$                  

0 0 1,489,839$         -$                  50 6 146,045$            94,475$            0 0 -$                    -$                  0 (22) (811,755)$           -$                  

0 57 2,096,838$         491,083$          164 78 375,113$            281,130$          135 0 -$                    -$                  0 48 (4,707,789)$        -$                  



Report Printed: 9/19/2016

Report Date: 07/20/2016

Construction Cost and Time

Detailed Data

For Contracts Completed Fourth Quarter Fiscal Year 2015/2016

Page  58 of 82

District Contract Number
Financial 

Project ID

08 E8L99 41546225202

08 E8M03 42479215201

08 E8M05 43128115201

08 E8M77 40615145201

08 E8M80 42768515201

08 E8M93 43108935201

08 E8N21 42902315201

08 E8N37 43112315201

Statewide Central Let Contracts SubTotal

Statewide District Let Contracts SubTotal

Statewide Totals

Dist 08 Central Let Contracts SubTotal

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 

Days SA Days  SA Amount  Premium Cost 

Totals Work Orders

0 0 -$                    -$                  

0 28 $90,883 $0

0 14 $64,905 $0

0 36 $327,358 $0

0 84 $312,801 $103,254

0 0 $249,853 $0

0 0 $122,140 $0

0 7 $197,374 $5,845

0 0 $1,719 $0

0 169 1,367,033$         109,099$          

0 169 1,367,033$         109,099$          

961 3777 32,914,329$       8,828,169$       

1331 3490 57,365,087$       2,066,054$       

2292 7267 90,279,416$       10,894,223$     
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Contract Name

Designer 

Vendor ID Designer Name CEI Vendor ID

Contract 

Number

Financial 

Project ID

Contractor Vendor 

IDDistrict CEI Name
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Contract 

Number

Financial 

Project IDDistrict

Liquidated

Damages

Freight

Adjustments Court Orders

Arbitration

Orders

Contract AdjustmentsRegular Work 

To Date (From 

CRS)

Total CRS SA 

Allocated 

Amount

Total CRS 

Contract 

Adjustments

Actual 

Expenditure 

(From FM 

System)Letting Date

Original 

Contract 

Amount

Present 

Contract 

Amount
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Contract 

Number

Financial 

Project IDDistrict

Other

Adjustments

Damage

Recovery Incentives

Liquidated

Savings

No Excuse

Bonuses

Incentive / 

Disincentive

A + B

Disincentive Lane Rental 

Total

Adjustments
Total Contract

Adjustments

Innovative Contracting Adjustments
Total

Innovative

Contracting

Adjustments
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Contract 

Number

Financial 

Project IDDistrict

Total 

Adjustments

Actual

Expenditures

Expenditures -

CRS Amounts Code Description

DOT Original 

Estimate

Innovative Contract Type
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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Note:  There were no PPP projects passed in this quarter.
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